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CINCINNATI {

OFFICL OF THE
CITY MANAGER

December 5, 2025

Honorable Board of County Commissioners
Hamilton County, Ohio

% Mr. Jeff Aluotto

Hamilton County Administrator

Todd B. Portune Center for County Government
138 £. Court Street, Room 603

Cincinnati, Ohio 45202

Honorable Commissioners:

Enclosed for your consideration are resolutions provided by the City of Cincinnati, through its Department
of Sewers, as the sole management agency for the operation and maintenance of the Metropoiitan Sewer
District of Greater Cincinnati {"MSD"}, to authorize and adopt the proposed 2026-2030 MSD Capital
Improvement Program {“CIP”}, including the 2026 Capital Budget Request.

The proposed 2026-2030 CIP encompasses a five-year planning period with an estimated total of
$1,257.2M in spending, broken down as follows:

No. CIP
Year | CIP Budget Projects
2026 $153.6M 22
2027 $262.8M 9
2028 5179.9M 4
2029 $136.5M 5
2030 $524.4M 9
Total $1,257.2M 49

The 2026 Capital Budget Request for $153.6M reflects the capital investment needs of MSD’s
infrastructure and the Consent Decree Wet Weather Improvement Program {“WWIP"”} Phase 2B projects,
as accepted by the Regulators on July 25, 2025, Recognizing the significant commitments that had to be
made to WWIP Phase 2B projects in the coming years, necessary capital investments have been deferred
to fit within the affordahility limit of our community, as determined by the County Administration.
Specifically, 12 projects anticipated to advance to the design/easement phase and 14 projects anticipated
to advance to the construction phase will be deferred past 2030, resulting collectively in an estimated
$7.8M in increased costs. While rate affordability is undoubtedly a top priority, deferment of these
improvements, which consist entirely of asset management projects, is not without increased risk to the
MSD sewer system and increased cost to the customers it serves. '
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Reflecting the deferments, the enclosed legisiation requests approval of MSD's proposed five-year CIP,
requests approval of $40,218,465 in capital spending for planning, design, and easement work in 2026
(specified in Exhibit A) and of $44,199,651 in capital spending for construction in 2026 (specified in Exhibit
B), with the expectation that $69,186,521 in capital spending will be requested through the calendar year
for the specific construction activities remaining in the 2026 CiP.

Recommended: Approved:
‘ T : T "/—\ Vi, -
L i . L \ A <~
L faT : i !
&k /W»(A\_d. / LfQ @\]‘\&é/—‘ S { E'_ w ;:f“\ ‘
Diana R. Christy . SheryiM. M. Long ' 1 -
Director, MSD City Manager —

j2fil |25
Provided to Hamilton County on /2 5 dev:ewed by %M# M and /

recommended by County Administratian.

On motion of m§ . D}‘ﬂhﬁ; LS . seconded by (¥\Y, Sumatntruea Damasthe following

resalutions were adopted...
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MSD RESOLUTION

APPROVING AND ADOPTING THE 2026-2030 CAPITAL IMPROVEMENT PROGRAM
AND APPROPRIATING FUNDS THEREFOR

THE METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI,
HAMILTON COUNTY, CHIO

WHEREAS, the Metropolitan Sewer District of Greater Cincinnati (“MSD”} was established by the Board of
County Commissioners, Hamilton County, Ohio (the “Board”) and exists as a County Sewer District
pursuant to Chapter 6117 of the Ohio Revised Code; and

WHEREAS, the Board and the City of Cincinnati (“City”) are parties to an agreement dated April 10, 1968
under which the City undertakes the management and operation of the MSD for and on behalf of the
Board, subject to the exclusive control and direction of the Board as provided in said agreement (the
“1968 Agreement”); and

WHEREAS, Section V(3)(a) of the 1968 Agreement provides the City will annually prepare a Capital
Improvement Program for the five-year period of the year next ensuing (“MSD CIP”); and

WHEREAS, Section V(3)(b) of the 1968 Agreement provides the Board shall hold a public hearing on the
MSD CIP as submitted and shall “adopt, or modify and adopt the capital improvement program for the
sewer system;” and

WHEREAS, the MSD Director has submitted an MSD CIP for calendar years 2026-2030 (“2026-2030 MSD
CIP”), which was developed using MSD’s best professional judgment and industry standards with regard
to project planning, design, construction, and performance evaluation (post construction monitoring); and

WHEREAS, this Board has reviewed the 2026-2030 MSD CIP as submitted by the MSD Director; and

WHEREAS, after public netice, this Board did conduct public hearings on December 2 and December 9,
2025 regarding the 2026-2030 MSD CIP, at which hearings all persons desiring to ask questions and make

statements were afforded such opportunity; and

WHEREAS, this Board did, on December. ch , 2025, conclude said public hearings on the 2026-2030
MSD CIP; and

WHEREAS, by approving this 2026-2030 MSD CIP, the Board is requiring that all capital projects included
therein and proceeding to the planning and design phase, excluding only allowances, achieve the
appropriate Stage Gate Committee approval, in accordance with MSD’s Project Delivery System {PDS),
prior to any planning funds or design funds being expended; and

WHEREAS, by approving this 2026-2030 MSD CIP, the Board is requiring that any project, excepting only
those contained in Exhibit B hereto, have separate and project-specific authorization and appropriation
of funds through legislation passed by the Board before proceeding to and expending MSD funds for
construction; and

WHEREAS, the respective project and allowance activities, as contained in Exhibits A and B, are for the
purpose of acquiring, constructing, and improving capital assets to be used in the operation and .
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maintenance of the MSD, as operated under Chapter 6117 of the Ohio Revised Code (“R.C.”} and in
cornpliance with R.C. Section 133.01(Z); and

WHEREAS, it has been determined sufficient unappropriated funds are available for use by the MSD to
temporarily finance design phase and/or construction phase costs, as applicable, prior to the issuahce of
long-term revenue bonds.

NOW, THEREFORE, BE IT RESOLVED, by the Board of County Commissioners of Hamilton County, Ohio,
that the 2026-2030 Capital Improvement Program of the Metropolitan Sewer District of Greater
Cincinnati, which is inclusive of Exhibits A and B (the “Projects”), attached and incorporated by reference,
he and is hereby approved and adopted.

BE [T FURTHER RESOLVED that:

1. The sum of eighty-four million four hundred eighteen thousand one hundred sixteen dollars
(584,418,116.00) currently existing in unappropriated funds available for use by the MSD in
Capital Improvement Fund 704 maintained by the City of Cincinnati, and the Surplus Account held
at US Bank, are hereby appropriated to pay costs incurred in connection with the Projects.

2. Ofthe $84,418,116.00 being appropriated, $40,218,465.00 is to be used for {a) planning activities
and studies; {b) the preparation of detailed plans, specifications, and estimates of cost; (¢} project-
related property acquisitions; {d) a combination of these project activities; or (e) other spending
{in the case of MSD Labor, Programmatic Contingency, Program Management, and County
Oversight) for the projects contained in Exhibit A.

3. Ofthe$84,418,116.00 being appropriated, $44,199,651.00 is to be used for construction activities
for the projects contained in Exhibit B.

BE IT FURTHER RESOLVED that:

SECTION 1. Hamilton County, Ohio (the “County”) may be expected to pay and/or incur costs with respect
to the Projects {“Prior Capital Expenditures”) on or after the date of this resolution and prior to the
isstance of the obligations (the “Obligations”) which will finance the Projects.

SECTION 2. The Board of County Commissioners hereby approves the use of the Obligations in the
maximum principal amount of $84,418,116.00 to finance the costs of the Projects and declares its intent
that any Prior Capital Expenditures made by the County will be made in anticipation of the issuance of
such QObligations to reimburse said Prior Capital Expenditures. This declaration is made pursuant to Treas.
Reg. Section 1.150-2 or any successor thereto,

SECTION 3. The County Administrator, the Director of the Metropolitan Sewer District, the Director of
Finance of the City of Cincinnati, the County Auditor and/or US Bank, N.A,, as Trustee, each as applicable,
are hereby authorized and directed to reimburse, not later than eighteen months after the later of (i} the
date the original expenditure was paid or (ii) the date the item was placed in service, only those Prior
Capital Expenditures from the Projects and made with respect to assets having a reasonably expected
economic life of at least one year, and, in addition, eligible preliminary expenditures paid and incurred in
connection with the Projects from the Revenue Fund, Replacement and Improvement Account and/or the
Surplus Account.
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SECTION 4. The Board of County Commissioners finds and determines that, consistent with the County’s
budgetary and financial circumstances, it does not have funds currently available and does not expect to
have funds available in the future that may be allocated on a long-term basis, other than the proceeds of
the Cbligations, to finance the Prior Capital Expenditures from the Projects.

SECTION 5. The Board of County Commissioners hereby directs the County Administrator, the Director of
the Metropolitan Sewer District, the Director of Finance of the City of Cincinnati, the County Auditor
and/or US Bank, N.A., as Trustee, each as applicable, to take the following action at the time the Prior
Capital Expenditures from the Projects are reimbursed from proceeds of the Obligations only if said
reimbursement relieves the proceeds used for reimbursement from any restrictions imposed by both legal
documents under which the Obligations were issued and applicable state law: (1)} evidence the
reimbursement on the books and records maintained with respect to the Obligations, and (2) identify
either the actual prior expenditure to be reimbursed or, in the case of reimbursement of a fund or account,
the fund or account from which the expenditure was paid.

SECTION 6. The books, records, and proceedings of the County with respect to this resolution shall be
made reasonably available by the County, for inspection by the general public at the County’s
administrative office every business day during normal business hours commencing no later than 30 days
after the passage of this resolution. Said books, records, and proceedings of the County with respect to
this resolution will continue to be reasonably available to the general public until the date of issuance of
the Obligations. '

BE IT FURTHER RESOLVED, that the purpose of the CIP Planning 2026 Allowance, Project ID 10282026, as
included in Exhibit A, is for MSD to conduct general planning activities and preliminary investigations to
determine whether a project should be created. MSD and the County will collaborate on the creation of
any new projects to be approved by the Board.

BE IT FURTHER RESOLVED, that the HSTS Eliminations 2026 Allowance, Project 1D 10180326, as included
in Exhibit A, is for the purpose of funding projects intended to eliminate household sewage treatment
systems (HSTS). The Board will take all necessary future actions to authorize individual projects in
accordance with Ohio Revised Code Chapter 6117 and the MSD Rules and Regulations, including but not
limited to such actions required for projects for which any part of the cost will be collected through special
assessments, Funding from said Allowance may be transferrad to authorized individual HSTS elimination
projects and used for the purpose of planning and design phase activities,

BE IT FURTHER RESOLVED, that for the purpose of providing continuity of service, any work that has
commenced, with associated funds encumbered therefor, for the projects contained in Exhibit B are
- hereby authorized to continue to utilize encumbered 2026 funding during 2027.

BE IT FURTHER RESOLVED, that, notwithstanding Section 2405-2 of the MSD Rules and Regulations, certain
projects within the 2026-2030 Capital Improvement Program are inclusive of project-specific financial
contingency and the same is hereby authorized, pending future approval and appropriation of the same
by this Board; and ‘

BE IT FURTHER RESOLVED, that the 2026-2030 MSD CIP budget book’s out-year projects (2027-2030) and
estimated projected budgets are subject to change based on ongoing engineering efforts and affordability
considerations. These out year projects are included in the 2026-2030 MSD CIP for planning purposes only
and their estimated budgets are not representative of final costs when presented for future legislative
consideration. Future funding requests should not be evaluated against estimated out-year project costs
contained in the 2026-2030 MSD CIP.
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BE IT FURTHER RESOLVED, that the Clerk of this Board is hereby directed to certify copies of this resolution
for Jeff Aluotto, Hamilton County Administrator; Sheryl M. M. Long, Cincinnati City Manager; and Diana
R. Christy, Director, MSD.

BE IT FURTHER RESOLVED, that this Board of County Commissioners hereby finds and determines that all
formal actions relative to the adoption of this Resolution were taken in an open meeting of the Board of
County Commissioners and that all deliberations of this Board of County Commissioners and of its
committees, if any, which resulted in formal action were taken in meetings open to the public, in full
compliance with applicable legal requirements, including Section 121.22 of the Ohio Revised Code.

ADOPTED at a regularly adjourned meeting of the Board of County Commissioners of Hamilton County,

Ohio, this _ \% day of DL L r , 2025.

Ms. Driehaus Q;s D Ms. Summerow Dumas_\AYLQ Ms. Reece Q)OS‘\‘Cu N
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MSD RESOLUTION
AUTHORIZING THE PREPARATION OF REVISIONS TO THE GENERAL PLAN OF SEWERAGE

2026-2030 CAPITAL IMPROVEMENT PROGRAM
EXHIBITSA&B

THE METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI
HAMILTON COUNTY, OHIO

WHEREAS, the Board of County Commissioners of Hamilton County, Ohio (the “Board”) did, by Resolution
adopted on a date even herewith, approve the 2026-2030 Capital Improvement Program (“CIP”} for the
Metropolitan Sewer District of Greater Cincinnati {“MSD”}; and

WHEREAS, the Board wishes to proceed with the completion of detailed plans, specifications, estimates
of cost, other relevant documents, right-of-way activities, administrative and other miscellaneous
activities assoctated with and necessary to the projects contained in said approved 2026-2030 MSD CIP,
Exhibits A and B; and

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Hamilton County, Ohio, that
the Metropolitan Sewer District of Greater Cincinnati be and is hereby authorized and directed to
complete preparation and submit forthwith, for consideration and approval of this Board, the general
plan of sewerage, which shall be as complete as can be developed at the time and devised with regard to
any existing sanitary or drainage facilities or prevention or replacement facilities in the MSD and present
as well as prospective needs for additional sanitary or drainage facilities or prevention or replacement
facilities in the District, revised to include the projects contained in Exhibits A and B of the approved 2026-
2030 Capital Improvement Program, attached hereto and incorporated by reference, as well as the related
plans, specifications, and estimates of cost.

BE IT FURTHER RESCLVED, that this Board of County Commissioners hereby finds and determines that all
formal actions relative to the adoption of this Resciution were taken in an open meeting of the Board of
County Commissioners and that all deliberations of this Board of County Commissioners and of its
committees, if any, which resulted in formal action were taken in meetings open to the public, in full
compliance with applicable legal requirements, inciuding Section 121.22 of the Ohic Revised Code.

ADOPTED at a regularly adjourned meeting of the Board of County Commissioners of Hamilton County,

Ohio, this S% dayof RO 2 POy , 2025.

Ms. Driehaus%&& Ms. Summerow Dumas %20 Ms. Reece ngS'*u“\
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THE METROPOLITAN SEWER DISTRICT
OF GREATER CINCINNATI

December 5, 2025

2026-2030 CAPITAL IMPROVEMENT PROGRAM
EXHIBIT B

Honorable Board of County Commissioners
Hamilton County, Ohio

Pursuant to Ohio Revised Code Section 6117.06(A), | hereby certify that the general plan of sewerage for
the Metropolitan Sewer District of Greater Cincinnati {“MSD”) has been revised to include the projects
included in the attached 2026-2030 Capital Improvement Program, Exhibit B and recommend this Board’s
approval of the same. Said revised general plan of sewerage is as complete as can be developed at this
time and is devised with regard to any existing sanitary or drainage facilities or prevention or replacement
facilities in the MSD at present as well as prospective needs for additional sanitary or drainage facilities
or prevention or replacement facilities in the MSD.

| further herewith certify the pfans, specifications, and estimates of cost for the projects contained in the
attached 2026-2030 Capital Improvement Program, Exhibit B,

Respectfully submitted,

Reese P. Johnson, P.E.MPMP, Deputy Director, Chief Engineer

Metropolitan Sewer District of Greater Cincinnati

Hamilton County Sanitary Engineer

{for the purposes of the Metropolitan Sewer District of Greater Cincinnati as authorized in the
Resolution of February 28, 2007, Comm. Minutes, Vol. 305, Images 4190 - 4191)
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MSD RESOLUTION
APPROVING A REVISED GENERAL PLAN OF SEWERAGE TO INCLUDE

2026-2030 CAPITAL IMPROVEMENT PROGRAM
EXHIBIT B

THE METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI
HAMILTON COUNTY, OHIO

WHEREAS, the Board of County Commissioners of Hamilton County, Chio (the “Board”} did, by Resolution
adopted on a date even herewith, approve the 2026-2030 Capital Improvement Program for-the
Metropolitan Sewer District of Greater Cincinnati (“MSD”) and authorize planning and design phase
activities for the projects contained in Exhibit B.thereto (the “Improvements”); and

WHEREAS, the Hamilton County Sanitary Engineer {for the purposes of the Metropolitan Sewer District of
Greater Cincinnati as authorized in the Resolution of February 28, 2007, Comm’rs Min., Vol. 305, Images
4190 - 4191} has completed said activities and revised the general plan of sewerage for MSD to include
the Improvements and has certified the same, as well as the related plans, specifications, and estimates
of cost, with his recommendation for approval by this Board; and

WHEREAS, special assessments are not to be levied and collected to pay any part of the cost of the
Improvements; and

WHEREAS, the Improvements are for the purpose of acquiring, constructing, and improving capital assets
1o be used in the operation and maintenance of the MSD, as operated under Chapter 6117 of the Chio
Revised Code {(“R.C."} and in compliance with R.C. Section 133.01{Z).

NOW, THEREFORE, BE IT RESOLVED, by this Board of County Commissioners of Hamilton County, Ohio,
and pursuant to Ohio Revised Code Section 6117.06 (A}, that the aforesaid general plan of sewerage for
the Metropolitan Sewer District of Greater Cincinnati, revised to include the Improvements set forth in
Exhibit B of the approved 2026-2030 Capital Improvement Program, attached hereto and incorporated by
reference, as well as related plans, specifications, and estimates of cost are hereby approved.

BE IT FURTHER RESOLVED, that this Board of County Commissioners hereby finds and determines that all
formal actions relative to the adoption of this Resclution were taken in an open meeting of the Board of
County Commissioners and that all deliberations of this Board of County Commissioners and of its
committees, if any, which resulted in formal action were taken in meetings open to the public, in full
compliance with applicable legal requirements, including Section 121.22 of the Ohio Revised Code.

ADOPTED at a regularly adjourned meeting of the Board of County Commissicners of Hamilton County,

Ohio, this __\¥ dayof YR C e ur 202

Ms. Driehaus %LA Ms. Summerow Dumas \ &{ 15 Ms. Reece QM‘Q\\;\
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MSD RESOLUTION

DECLARING THE NECESSITY TO CONSTRUCT
~ AND DETERMINING TO PROCEED WITH THE IMPROVEMENTS

2026-2030 CAPITAL IMPROVEMENT PROGRAM
EXHIBIT B

THE METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI
HAMILTON COUNTY, OHIO

WHEREAS, the Board of County Commissioners of Hamilton County, Chio (the “Board”) did, by Resolution
adopted on a date even herewith, approve the 2026-2030 Capital Improvement Program for the
Metropolitan Sewer District of Greater Cincinnati {“MSD"}; and

WHEREAS, the Board of County Commissicners of Hamilton County, Ohio (the “Board”) has heretofore
approved a general plan of sewerage for the Metropolitan Sewer District of Greater Cincinnati {“MSD"},
revised to include the projects set forth in Exhibit B of said approved 2026-2030 Capital Improvement
Program; and ‘ :

WHEREAS, said projects are for the purpose of acquiring, constructing, and improving capital assets to be
used in the operation and maintenance of MSD, as operated under Chapter 6117 of the Ohio Revised
Code {"R.C."} and in compliance with R.C. Section 133.01(Z).

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Hamilton County, Ohio:

SECTION 1. That it is hereby declared necessary for the preservation and promotion of public health and
welfare to proceed with the construction of the sanitary sewer projects contained in Exhibit B of the
approved 2026-2030 Capital Improvement Program for the Metropolitan Sewer District of Greater
Cincinnati (the “Improvements”}, attached hereto and hereby incorperated by reference.

SECTION 2. That the construction of the Improvements, together with the necessary appurtenances
thereto, shall be in accordance with the revised general plan of sewerage for the MSD.

SECTION 3. That said Improvements are generally described as contained in the respective project fact
sheets contained in 2026-2030 Capital Improvement Program.

SECTION 4. That the cost of the aforesaid Improvements shall be paid in full by MSD funds, anticipated in
the amount of $44,199,651.00, currently existing and available for use to temporarily finance construction
costs prior to the issuance of long-term revenue bonds. Special assessments are not to be levied and
collected to pay any part of the cost of the Improvements.

In order to provide a means to pay for the said Improvements, bonds and certificates of indebtedness in

anticipation thereof may be issued in accordance with Chapters 6117 and 133 of the Ohio Revised Code,
which will be retired from unencumbered sewerage service charge revenues of the MSD.
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BE IT FURTHER RESOLVED, that this Board of County Commissicners hereby finds and determines that all
formal actions relative to the adoption of this Resolution were taken in an open meeting of the Board of
County Commissioners, and that all deliberaticns of this Board of County Commissioners and of its
committees, if any, which resulted in formal action were taken in meetings open to the public, in full
compliance with applicable legal requirements, including Section 121.22 of the Ohio Revised Code.

ADOPTED at a regularly adjourned meeting of the Board of County Commissioners of Hamilton County,

Ohio, this !% day of j)g cemioe - , 2025.

Ms. Driehaus A%D . Ms. Summerow Dumas L%mﬁ Ms. Reece Qbs_-\-a\r\
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MSD RESOLUTION

AUTHORIZING THE CITY MANAGER
TO PROCEED WITH PROCUREMENT OF
CONTRACTS FOR CONSTRUCTION

2026-2030 CAPITAL IMPROVEMENT PROGRAM
EXHIBIT B

THE METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI
HAMILTON COUNTY, OHIO

WHEREAS, an a date even herewith, this Board of County Commissioners of Hamilton County, Chio {the
“Board”) determined to proceed with the construction of the projects contained in Exhibit B of the
adopted 2026-2030 Capital Improvement Program for the Metropolitan Sewer District of Greater
Cincinnati (the “Improvements”), in accordance with the revised general plan of sewerage for MSD; and

WHEREAS, the Improvements are for the purpose of acquiring, constructing, and improving capital assets
to be used in the operation and maintenance of the Metropolitan Sewer District of Greater Cincinnati, as
operated under Chapter 6117 of the Ohio Revised Code (“R.C.") and in compliance with R.C. Section
133.01(Z); and

WHEREAS, there being no further legislative actions necessary to proceed with construction of the
Improvements, it is deemed advisable to proceed with the procurement of contracts for the same.

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Hamilton County, Ohio, that
the City Manager of Cincinnati, Chio is hereby authorized to proceed, at the earliest possible time and in
accordance with the pertinent competitive procedures and requirements, to procure a contract or
contracts for the construction of the Improvements contained in Exhibit B of the approved 2026-2030
Capital Improvement Program for the Metropolitan Sewer District of Greater Cincinnati, attached hereto
and hereby incorporated by reference. '

BE IT FURTHER RESOLVED, that this Board of County Commissioners hereby finds and determines that all
formal actions relative to the adoption of this Resolution were taken in an open meeting of the Board of
County Commissicners and that all deliberations of this Board of County Commissioners and of its
committees, if any, which resulted in formal action were taken in meetings open to the public, in full
compliance with applicable legal requirements, including Section 121.22 of the Ohio Revised Code.

ADOPTED at a regularly adjourned meeting of the Board of County Commissioners of Hamilton County,

Chio, this \ i day of ; . gm,hg ' , 2025,
Ms. Driehaus gaf N Ms. Summerow Dumas%ﬂ_.ﬁ Ms. Reece _CLD_SiQ_\ 'Y '
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ALW
APD
BCE
BOCC
BODR
CBR
cD
CDOTE
clp
co
CON
Cow
CR
CSO
CMT
DW
DUC
eB
ENC
ESDC
EPA
EWP
FAC
GMP
HN
HRT
HSTS
HW/DW
LAR
LEG
LMWWTP
MCWWTP
MGD
MSD
MUWWTP
N/A
NEO
NOA
NPDES
O&M
ODOT

@ISD Legistation - 2026-2030 CIP

Allowance

Alternative Project Delivery

Business Case Evaluation

Board of County Commissioners, Hamilton County, OH
Basis of Design Report '
Capital Budget Request

Consent Decree

Cincinnati Department of Transportation & Engineering
Capital Improvement Program " '

Change Order

Cornistruction

Cost of Work

Change Request .

Combined Sewer Overflow/Outfall

County Monitor Team

Data Warehouse

Dynamic Underflow Control

e-Builder software by Trimble

Encum_brancé

Engineering Services During Construction
United States Environmental Protection Agency
Early Work Package

Treatment Facility

Guaranteed Maximum Price

House Number - "

High-Rate Treatment Facility

Home Sewage Treatment System

High Water / Dry Weather

Legislative Action Request

Legislation

Little Miami Wastewater Treatment Plant -

Mill Creek Wastewater Treatment Plant

Million Gallons per Day

Metropolitan Sewer District of Greater Cincinnati
Muddy Creek Wastewater Treatment Plani

Not Applicable

Non-Enumerated Overflow/Qutfall

Notice of Advisement

National Pollution Discharge Elimination System
Operation & Maintenance

Ohic Department of Transportation
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List f Acronyms

continued
Abbreviation Description
OEPA Ohio Environmental Protection Agency
OOM Order of Magnitude
OPCC Opinion of Probable Construction Cost
ORC Ohio Revised Code
PCM MSD’s Project Costing Manual {current version)
PDB Progressi\}e Design Build
PDM Project Delivery Module
PDS Program Delivery System
PMIS Project Management Information Systermn
PMT Program Management Team
PRWWTP Polk Run Wastewater Treatment Plant
PS Pump Station _
PSO Pump Station Overflow/Qutfall
ROW Right of Way '
RTC Real Time Control
SBU Sewer Back Up (aka WIB: Water In Basement)
SCADA Supervisory Control and Data Acquisition
SCWWTP ' Sycamore Creek Wastewater Treatment Plant
880 Sanitary Sewer Overflow/Qutfall
TCWWTP Taylor Greek Wastewater Treatment Plant
WWGC Wastewater Collection Division of MSD
WWIP Wet Weather Improvemsnt Program
WWT Wastewater Treatment Division of MSD
WWTP Wastewa"’cer Treatment Plant

MSD Legislation - 2026-2030 CIP Proposed 2026-2030 Capital Improvement Program including 2028 Capital Budget,.Beqjes




Glossary of Terms

Capital Improvement Program (CIP}

MSD’s CIP is a continuously updated portfolio of all actively
managed capital projects and allowances and including
current delivery schedule and costs, in accordance with its
approved PDS.

Capital Budget Request {(CBR)

The 1-year funding request that accompanies the 5-year
capital improvement program submittal prepared by MSD,
recommended by the City and adopted by the Hamilton
County Board of Commissioners.

Capital Planning

The activities necessary to identify, evaluate, and prioritize
work which results in the creation of future capital projects.

Construction Phase Cost

The bid cost to construct the project as estimated by the
engineer, including startup and commissioning costs if
required for the project.

Construction Services Cost

The cost for construction phase professional services, as
needed, including construction management, construction
inspection, field engineering and other related costs. This is
also referred to as Engineering Services During Construction
{(ESDC).

Cost Estimates

Project cost estimates are developed in accordance with
the most recent approved version of MSD’s Project Costing
Manual (PCM}, which follows industry best practice by
using Association for the Advancement of Cost Engineering
International (AACE} standards. Estimates range from a
AACE Class 5 estimate (accuracy range of -50% to +100%)
to Class 1 (accuracy range of -10% to +15%).

Design Phase Cost

The cost for detailed design during the design phase
including the costs for project bidding and award.

Legislated Costs

Legislated costs include costs that have been previously
legislated, and legislation anticipated to be approved with
future requests.

ﬁSD Legislation - 20256-2030 CIP

Volume 381

Image # 10733

Miscellaneous Expense

The cost of all permit fees paid directly by MSD during the
design phase. These costs include, but are not limited to,
PTI, street opening permit, building permits, 401 permits. In
addition, costs may include utility relocations and demolition
if not handied during construction.

MSD Labor
The cost for MSD project planning, design and delivery
related  activities, including project management,

construction management, construction inspection, field
engineering, and other project-related personnel costs.

Planning Phase Cost

The cost for alternatives analysis and planning a capital
project to derive a recommended alternative, typically
documented by a Business Case Evaluation (BCE).

Pre-Construction Services

Prior to 2020, this included the cost of MSD personnel
providing support functions during the planning and design
phases. These costs are no longer budgeted on a project-
specific basis; instead they are captured in the MSD Labor
Allowance.

Program Delivery System

A collection of modules that define the development and
execution of projects within MSD's capital program. MSD
maintains a SharePoint based graphical tocl that provides
consistency and transparency to all users and stakeholders.

Project Schedules

Project schedules are first established based on the use
of a standard template deveioped for the type and size of
the project. The schedules are then refined by the project
manager 1o address project specific issues or complexities,
such as alternative delivery method, need for computer
or physical modeling, or extensive ROW acquisition
requirements. All schedules are created and maintained in
Primavera P6 and updated on a regular basis to reflect the
current forecasted completion of the remaining milestones.

Right of Way Cost

The cost of easement acquisition by MSD personnel,
professional services for appraisal and title opinions,
appropriation costs, court costs, and compensation paid
to property owners for easements during the design phase..

Study

A body of work to evaluate a service area, watershed, basin
or facility to identify potential capital projects.
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2026 Capital Budget Request (CBR)

MSD’s Capital Budget Request for 2026 reflects the capital
investment needs of MSD's infrastructure system and the
WWIP Phase 2B projects Accepted by the Regulators on
July 25, 2025. Recognizing the significant commitments to
WWIP Phase 2B projects in the coming years, necessary
capital investments have been deferred to future years to fit
within the affordability limit of our community, as determined
by the BoCC.

The accompanying legislation requests adoption of MSD’s
proposed five-year Capital improverment Program (CIP),
requests approval of $40,218,465 in capital spending for
planning, design, and easement work in 2026 {specified
in Exhibit A} and of $44,199,651 in capital spending for
construction in 2026 (specified in Exhibit B}, with the
expectation that $69,186,521 in capital spending wili
be requested through the calendar year for the specific
construction activities remaining in the 2026 CIP.

The out-year projects (2027-2030) and estimated projected
budgets are subject to change based on ongoing
engineering efforts and affordability considerations. These
out-year projects are included in the 2026-2030 CIP for
planning purposes only and their estimated budgets are
not representative of final costs when presented for future
legislative consideration. Future funding requests should not
be evaluated against estimated out-year costs contained in
the 2026-2030 CIP.

MISD Legislation - 2026-2030 CIP Proposed 2026-2030 Capital Improvement Program including 2026 Capital Budget Reguesf . &
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Volume 381

2026 CIP Projects

Projects

PID

Pianning Phase

Annual Total

Description

$

Image # 10737

153,604,637

2026 Total Requested

10172960 LMWIWTP HRT Facility S 216,000
10242245 Ross Avenue and Globe Avenue Sewer improvements S 134,000
10272095 Little Miami Interceptor Sluice Gate Replacement and Relocation S 64,000
10272100 Chandler Street Sewer Improvements S 415,000
Planning Phase Total S 829,000
Design/Easement Phase
10130280 Addyston Pump Station Elimination S 1,321,000
10172950 LMWWTP Electrical, Primary, and Secondary Improvements S - 510,000
10222010 TCWWTP Aeration Basin Conversion $ 733,800
10232030 Rapid Run and Foley Road PS Receiver Manhole Installation s 423,600
10242190 Bold Face Pump Station . 3 2,486,700
10262015 SCWWTP Secondary Clarifier Upgrade S 456,000
Design/Easement Phase Total s 5,931,100
Construction Phase
10142951 EBORI Extension CSO 489 and 432 Separaticn S 33,320,922
10230090 Barrington Hills, Barrington Hills BLK. F, Gil Volz, and Kirkridge Acres P.S. 5 9,992,400
Eliminations
10230130 Dry Weather Channel for 5§ 937 S 3,727,000
10230150 Addyston Creek and Sewer Rehab 5 651,000
10240735 De Votie Avenue Sewer Replacement S 1,126,000
10240740 Tennessee Avenue (HN 1754) Sewer Replacement S 313,275
10240775 Gilbert Avenue at Casino Sewer Replacement S 7,273,000
10240795 Central to McMicken at Stark St Sewer Replacement S 2,755,143
10242180 Winton Lake Aerial Sewer Structure and Weir Modifications S 64,302
10242225 1-75 Lockland Split Sewer Rehahilitation s 5,910,000
10270026 Camargo Canyon Pump Station Elimination S 1,256,000
10281100 LMWWTP Solids Disposal With Odor Control S 2,797,479
Construction Phase Total S 69,186,521
Projects Sub-Total $ 75,946,621

MSD Legislation - 2026-2030 CiP
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2026 CIP Allowances

Allowances
PID Description 2026 Total Requested

Planning Phase

10182026 Urgent Capacity Response 2026 _ 5 1,570,612
10199026 Program Management and Support Services 2026 5 8,280,000
16199126 Hamilton County Utility Oversight and Coordination 2026 S 4,968,000
10280246 Hydraulic Modeling Support 2026 5 2,993,003
10282026 CIP Planning 2026 S 1,035,000
10282426 Flow Monitoring Support 2026 S 2,194,200
13059993 MSD Labor S 10,277,550
Planning Phase Total $ 31,318,365
Design/Easement Phase
10190326 HSTS Eliminations 2026 s 2,140,000
Design/Easement Phase Total S 2,140,000
Lonstruction Phase
10180126 Main Sewer Renewal Program 2026 S 7,137,207
10180226 Manhole Renewal Program 2026 S 1,155,619
10280726 Critical Asset Management 2026 S 7,956,364
10281326 Prioritized Wastewater Coltection System Asset Management 2026 S 22,950,461
13090026 Programmatic Contingency 2026 S 5,000,000
Construction Phase Total S 44,199,651
Allowances Sub-Total $ 77,658,016
MSD tegislation - 2026-2030 CIP Page 25 of 59
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10130280 - Addyston Pump Station Elimination

Project Type: Pump Station Elimination
CIP Category: WWIP
Sanitary Sewer #; 7061

WWTP Basin: 03 - Muddy Creek
Watershed: 3.01 - Lower Muddy Creek
Municipality; Village of Addyston

Neighborhood: Inside Ham County/Outside City
Project Intent & Description

The project consists of decommissioning and removal of the Addyston Pump Station and construction of approximately 2,700 feet of 36-
inch gravity sewer along Three Rivers Parkway {(US Rte 50}. The pipe will provide inline storage and include a flow control device to limit
peak flow from the Addyston area into the Muddy Creek Pump Station. This will eliminate PSO 730 and €SO 676 {not active in the typical
year because it's co-located with the pump station and PSO activates first), eliminate S50 675A, and reduce overflows at C50s 675
(currently 0.09 MG in the typical year) to 0.0 MG during the typical year. The full scope of storm sewer installation for stormwater removal
is under evaluation in the Addyston Extraneous Stormwater Removal planning project (PID 10230140). It is intended that the
recommended storm sewers will be designed and constructed as part of this project,

Project Status

Project ROW

Legislative Phase Request: Design Phase
Project Delivery Method: Design-Bid-Build

Construction will occur largely within the public ROW along
Three Rivers Parkway and Main Street, but some easements
may be necessary in the vicinity of the pump station.

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase Permit to Install (PTI) is required for this project. Other
Nomination Approved (SG1) ;Ezgzpnate permits will be identified during planning and design
Planning Phase l Related Projects
Planning NTP 01/19/2026 Predecessors: 10230140 Addyston Extraneous Stormwater Rermoval
BCE Approved 10/26/2026
Désign Phase
. Successors: 10130161 Muddy Creek PSU & Force Main
Design NTP 12/10/2026 ' ‘
60% Design 09/07/2027 Regulatory Parameters
90% Design 03/09/2028 WWIP Compliance Date:
Construction Legislation Approval 12/13/2029 Adaptive Management: No
Bid Advertisement 01/11/2030 WWIP index No.: 235
Construction Phase
Construction NTP 03/26/2030 Benefited CSOs: 675, 676
Substantial Completion 03/26/2031 Benefited $S0s: 675A
Final Completion 06/24/2031 Benefited PSOs: 730

Project Cost Estimate  Prior Legislation Current Legislation Future Legislation Total Project Estimate

Planning $159,382 5159,382
Design 5900,000 $900,000
Pre-Construction Services
ROW $72,000 $72,000
Miscellaneous Expense $349,000 $348,000
Construction 510,269,000 510,269,000

Construction Services $872,000 $872,000

Total $159,382 $1,321,000 $11,141,000

MSD Legislation - 2026-2030 CIP

$12,621,382
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10142951 - EBORI Extension CSO 489 and 432 Separation

Project Type: CSO Improvement/Elimination
CIP Category: WWIP
Sanitary Sewer #: 7376

WWTP Basin: 04 - Mill Creek’
Watershed: 4.19 - East Qhio River
Municipality: City of Cincinnati
Neighborhood: Queensgate

Project Intent & Description

This project will construct approximately 4,400 linear feet of 12-inch to 48-inch storm sewer and 200 linear feet of 12-inch to 36-inch
sanitary sewer to remove stormwater from the combined sewer system and eliminate C50 432 and €S0 489, This project will be done in
coordination with the EBORI Extension - Gest Street Tunnel project as part of the overall effort to convert a section of the existing McLean

Avenue Sewer to storm only conveyance.

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method: Design-Bid-Build

Project Schedule Forecast/Actual

Temporary and permanent easements will be required from
private property owners, including Norfolk Southern.

Permitting Needs

Nomination Phase
Nomination Approved (5G1)
Planning Phase

Planning NTP

BCE Approved

Design Phase

Design NTP

60% Design

90% Design

Project construction will require a Permit To Install (PTI), street
apening permits, as well as permits from Norfolk Southern and

CSX railroads.

Related Projects

Predecessors: 10142950 - East Branch Ohio River Interceptor Extension -
Wave 5

Successors: NJA

Regulatory Parameters

WWIP Compliance Date: 12/31/2035

Construction Legislation Approval 02/26/2026 Adaptive Management: Yes
Bid Advertisement 04/01/2026 WWIP Index No.: 395, 417
Construction Phase
Construction NTP 06/12/2026 Benefited CSOs: 432, 489
Substantial Completion . 06/11/2028 Benefited SSOs: N/A
Final Completion © 08/10/2028  Benefited PSOs: N/A
Project Cost Estimate ' Prior Legislation Current Legislation Future Legislation Total Project Estimate
Planning
Design
Pre-Construction Services
ROW
Miscellaneous Expense
Construction $31,734,211 $31,734,211
Construction Services '
Contingency 51,586,711 51,586,711
MSD Legislation - 2026-2030 CIP Total 533' 320,922 ) 533’ 3Zc}rfaggezzgof 59
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10172950 - LMWWTP Electrical, Primary, and Secondary Improvements
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WWTP Basin: 07 - Little Miami
Watershed: 7.04 - Lower Duck Creek
Municipality: City of Cincinnati
Neighherhood: East End

Project Intent & Description

Project Type: Treatment Facility
CIP Category. WWIP
Sanitary Sewer #: 7188

In 2022, the Little Miami WWTP HRT and Bundle Update Business Case Evaluation {BCE) was completed. This BCE recommended several
adaptive management projects to increase peak wet-weather capacity to 215 MGD at the LMWWTP and addrass several critical asset
management needs. This project includes upgrades at primary and secondary treatment processes to support increased wet-weather
treatment capacity from 55 MGD to 100 MGD through secondary. To support the upgrades to Primary and Secondary Pumping
modifications, this project also includes replacing electrical equipment within the Secondary Treatment Building and two existing standby
power generators. While secondary capacity will be increased the plant will still be limited to 55 MGD until disinfection and pumping
improvemenis are completed during the HRT Faullty Project. This project is included in the East End neighborhood in the City of
Cincinnati, Hamilten County, Ohio.

Project Status Project ROW

Legislative Phase Request: Design Phase
Project Delivery Method: Design-Bid-Build

None Required - all improvements will be made to the
existing structures on MSD property.

Preoject Schedule Forecast/Actual Permitting Needs
Nomination Phase QEPA Permit to Install
Nomination Approved (5G1) 07/06/2022 Building Permlts
: Planning Phase Related Projects
Planning NTP Predecessors: N/A
BCE Approved .
Design Phase
Desizn NTP Successors: LMWWTP HRT Preparation, LMWWTP HRT Facility, Plant
g . 06/11/2024 Pumping, and Disinfection Upgrade
60% Design 09/07/2026 Regulatory Parameters
90% Design 12/67/2026 WWIP Compliance Date: 12/31/2035
Construction Legislation Approval 06/24/2027 Adaptive Management: Yes
Bid Advertisement 07/22/2027 WWIP Index No.: 195 to 206
Construction Phase
Construction NTP 10/05/2027  Benefited CSOs: 467, 468, 469, 472, 476, 656
Substantial Completion 06/21/2030 Benefited SSOs: N/A
Final Completion 09/19/2030 Benefited PSOs: N/A

Project Cost Estimate

Prior Legislation

Current Legislation

Future Legislation

Total Project Estimate

Planning

Design 53,105,225 $410,000 53,515,225
Pre-Construction Services
ROW

Miscellaneous Expense 5456,800 $100,000 556,800

Construction 587,000,000 $87,000,000

Construction Services 57,888,500 $7,888,500

Contingency 54,350,000 $4,350,000

MSD Legislation - 2026-2030 CIF Total $3,562,025 $510,000 $99,238,500 S 103'319'5;%3595 -
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10172960 - LMWWTP HRT Facility
Project Type: Treaiment Facility WWTP Basin: 07 - Little Miami
CIP Category: WWIP Watershed: 7.04 - Lower Duck Creek
Sanitary Sewer #: 7190 Municipality: City of Cincinnati

Neighborhood: East End
Project intent & Description

In 2022, the Little Miami WWTP HRT and Bundle Update Business Case Evaluation {BCE) was completed. This BCE recommended several
adaptive management projects to increase peak wet-weather capacity to 215 MGD at the LMWWTP and address several critical asset
management needs. This project will construct an HRT facility with a capacity of 115 MGD, and it will upgrade the existing treatment
plant influent pumping and screening systems to deliver flow to both the HRT and the upgraded secondary (100 MGD) process. This will
eliminate the bypass of wet weather flows at the plant during the typical year. Additionally, the disinfection system will be upgraded to
match the expanded treatment capacity. The BCE identified cloth media filtration as a viable HRT technology. As the design progresses
and coordination with other concurrent projects occurs, other HRT technologies such as chemically enhanced primary treatment,
ballasted flocculation, and compressible media filtration, may be revisited and implemented if appropriate. The scope of the de-legislated
LMTP HRT Preparation Project has been combined and incorporated into the scope of this project.

Project Status Project ROW
Legislative Phase Request: Planning Phase The new outfall for the HRT may require acquisition of
Project Delivery Method: Design-Build easements between the treatment plant property and the
Chio River.
Project Schedule Forecast/Actual Permiiting Needs
Nomination Phase : - N/A
Nomination Approved (5G1)
Planning Phase Related Projects
Planning NTP Predecessors: N/A
BCE Approved-
Design Phase
. Successors: N/A
Design NTP 08/02/2027
60% Design . 08/01/2029 Regulatory Parameters
90% Design 05/13/2030 WWIP Compliance Date: 12/31/2035
Construction Legislation Approval 01/31/2030 Adaptive Management: Yes
Bid Advertisement WWIP Index No.: Various
Construction Phase
Construction NTP 07/08/2031 Benefited CSOs: 467, 468, 469, 472, 476, 656
Substantial Completion 04/07/2035 Benefited $$0s: N/A
Final Completion 09/04/2035 Benefited PSOs: N/A
Project Cost Estimate Prior Legislation Current Legislation Future Legislation Total Project Estimate
Planning $872,000 $216,000 $1,088,000
Design $2,142,800 _ 519,669,000 $21,811,800
Pre-Construction Services $2,838,000 $2,838,000
ROW : $297,500 $297,500
Miscellaneous Expense $562,200 . $1,225,000 $1,787,200
Construction ' $246,591,200 $246,591,200
Construction Services 58,443,300 58,443,300
Total $3,577,000 $216,000 $279,064,000 $282,857,000
MSD Legislation - 2026-203¢ CIP Page 29 of 59
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WWTP Basin: 02 - Taylor Creek
Watershed: 2.01 - Taylor Creek-Miamitown

Project Type: Treatment Facility
CIP Category: Asset Management
Sanitary Sewer #: 6989 Municipality; Colerain Township

Neighborhood: Inside Ham County/Outside City
Project Intent & Description

This project is intended to modify the existing Schreiber aeration tanks to incorporate unaerated zones for biological phosphorus removal,
accommodate plug flow aeration, provide peak flow mitigation, and to accommodate potential future regulatory changes / future
expansion. Additionally, a new blower building will be constructed to accommodate blower upgrades.

Project Status Project ROW
Legislative Phase Request: Design Phase N/A
Project Delivery Method: Design-Bid-Build
Project Schedule Forecast/Actual Permitting Needs
Nomination Phase A Permit to Install {PTI} will be required for this project. Other
Nomination Approved {SG1) 03/09/2022 pr.ropn:te permits will be determined during planning and
. esign phase.
Planning Phase Related Projects
Planning NTP 10/24/2022 Predecessors: N/A
BCE Approved 10/29/2025
Design Phase
. Successors; N/A
Design NTP 01/19/2026
60% Design 06/23/2026 Regulatory Parameters
90% Design 11/04/2026 WWIP Compliance Date:
Construction Legislation Approval 05/27/2027 Adaptive Management: No
Bid Advertisement 06/24/2027 WWIP Index No.: N/A
Construction Phase
Construction NTP 09/09/2027  Benefited CSOs: N/A
Substantial Completion 09/03/2028 Benefited SSOs: N/A
Final Completion 11/02/2028 Benefited PSOs: N/A
Project Cost Estimate  Prior Legislation Current Legislation - Future Legislation Total Project Estimate
Planning $503,104 $503,104
Design $956,200 $733,800 $1,690,000
Pre-Construction Services
ROW
Miscellaneous Expense $390,000 $345,000
Construction $31,200,000 $31,200,000
Construction Services 53,530,000 53,530,000
Total $1,346,200 $733,800 $35,233,104 $37,268,104

MSD Legislation - 2026-2030 CIP
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10230090 - Barrington Hills, Barrington Hills BLK. F, Gil Volz, and Kirkridge Acres P.S. Eliminations

Project Type: Pump Station Elimination

CIP Category: Asset Management

Sanitary Sewer #: 5843

WWTP Basin: 03 - Muddy Creek

Watershed: 3.01 - Lower Muddy Creek

Municipality: Green Township

Neighborhood: Inside Ham County/Outside City
Project Intent & Description

The project will eliminate five existing pump stations through the construction of new gravity sanitary sewers. This project will provide
service to unsewered areas and reduce annual operations & maintenance costs resulting from eliminating the pump stations. The project
will provide approximately 9,540 linear feet of 8-inch to 18-inch gravity sanitary sewer, installed through open cut and trenchless
technology methods. The upstream section of the new sewer is located parallel to Fiddiers Creek, south of Fiddlers Green Road and north
of Pickway Drive in Miami Township and Green Township. It will connect to an existing sewer south of Fiddlers Ridge Drive. The
downstream section of the new sewer is [ocated on First Street in the Village of Addyston and connects to an existing sewer on the west

side of West Fork Muddy Creek.

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method: Design-Bid-Build

_All necessary easements have been acquired.

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase Project construction will require a Permit To Install (PTI) as well as
Nomination Approved {SG1) street opening permits.
Planning Phase Related Projects
Planning NTP Predecessors: N/A
BCE Approved
Design Phase
Design NTP 12/05/2016 Successors: N/A
60% Design 02/03/2020 Regulatory Parameters
90% Design 12/28/2020 WWIP Compliance Date:
Construction Legislation Approval 04/30/2026 Adaptive Management: No
Bid Advertisement . 05/28/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 08/13/2026  Benefited CSOs: N/A
Substantial Completion 12/14/2027 Benefited SSOs: N/A
Final Completion 02/12/2028 Benefited PSOs: 739, 741

Project Cost Estimate

Prior Legislation

Current Legislation

Future Legislation

Total Project Estimate

Planning

Design

Pre-Construction Services
ROW

Miscellaneous Expense
Construction
Construction Services
Total

MSE Legislation - 2026-2930 CIP

$26,057
$1,167,699
$248,990
$540,800
$270,079

$2,253,625

$9,770,000
$222,400
$9,992,400

$26,057
$1,167,699
$206,293
$540,800
$270,079
$9,770,000
$222,400
$12,203,328
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10230130 - Dry Weather Channel for SS 937

Project Type: CSO Improvement/Elimination

CIP Category. Asset Management
Sanitary Sewer #: 6523

WWTP Basin; 03 - Muddy Creek

Watershed: 3.03 - Schiable Creek

Municipality: Green Township

Neighborhood: Inside Ham County/Outside City

Project intent & Description

The praposed Dry Weather Channel for 55 937 will install a 5,640 linear foot dry weather flow channel along the existing combined sewer
as well as repair structural deficiencies in the sewer. The dry weather channel will routinely convey solids from $S 937 to the Upper
Muddy Creek Interceptor, which will significantly reduce the quantity of solids and associated odors that are conveyed to Werk and
Westhourne EHRT and Schiaible Creek during wet weather events.

Project Status

Project ROW

Legislative Phase Request: Construction Phase

Project Delivery Method: Design-Bid-Build

Project Schedule

All necessary easements have been acquired.

Forecast/Actual Permitting Needs

Nomination Phase
Nomination Approved (SG1)
Planning Phase
Planning NTP
BCE Approved
‘ Design Phase
Design NTP

N/A

Related Projects

Predecessors: N/A

Successors: N/A

10/10/2025
609 Design 09/26/2014 Regulatory Parameters
90% Design 12/19/2014 WWIP Compliance Date;
Construction Legislation Approval 04/30/2026 Adaptive Management: No
Bid Advertisement 05/28/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 08/31/2026  Benefited CSOs: N/A
Substantial Completion 05/07/2027 Benefited SSOs: N/A
Final Completion 07/06/2027 Benefited PSOs: N/A
Project Cost Estimate Prior Legislation Current Legislation Future Legislation Total Project Estimate
Planning $120,011 $120,011
Design $372,700 $372,700
Pre-Construction Services 567,300 567,300
ROW $65,700 $65,700
Miscellaneous Expense 542,500 542,500
Construction $4,556,000 $3,727,000 $8,283,000
Construction Services $60,000 510,000
Total $5,284,211 $3,727,000 $8,961,211

MSD Legislation - 2026-2030 CIP
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Project Type: Sewer Replacement
CIP Category: Asset Management
Sanitary Sewer #: 6453

WWTP Basin: 03 - Muddy Creek

Watershed: 3.01 - Lower Muddy Creek

Municipality: Village of Addyston

Neighborhood: Inside Ham County/Outside City
Project Intent & Description

This project will install approximately 590 feet of new 21-inch diameter sewer pipe and three manholes along the east side of West Fork
Muddy Creek between Grigsby Lane and Baker Lane in the Village of Addystan. The existing sewers will be filled, sealed, and abandoned.,

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method: Design-Bid-Build

Project Schedule Forecast/Actual

Four temporary and three permanent easements are needed

from two property owners,

Permitting Needs

Nomination Phase

Nomination Approved (5G1)
Planning Phase

Project construction will require a Permit To Install {PT1) as well as

street opening permits.

.Related Projects

Planning NTP Predecessors: N/A
BCE Approved
Design Phase
Design NTP 08/12/2014 Successors: N/A
GO%KDesign ' 11/04/2015 Regulatory Parameters
90% Design 01/27/2023 WW!P Compliance Date:
Construction Legislation Approval 11/26/2026 Adaptive Management: No
Bid Advertisement 12/24/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 03/12/2027  Benefited CSOs: N/A
Substantial Completion 03/11/2028 Benefited $SOs: N/A
Final Completion 05/10/2028 Benefited PSOs: N/A
Project Cost Estimate Prior Legislation Current Legislation = Future Legislation Total Project Estimate
Planning 531,942 $31,942
Design $148,923 $148,923
Pre-Construction Services $56,800 $56,800
ROW 543,544 $43,544
Miscellaneous Expense $57,500 $57,500
Construction $626,000 $626,000
Construction Services §25,000 $25,000
Total $338,709 5651,000 $989,709

MSD Lagislation - 2026-2030 CIP
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10232030 - Rapid Run and Foley Road PS Receiver Manhole Installation

Image # 10747

Project Type: Pump Station Improvement
CIP Category: Asset Management
Sanitary Sewer #; 7104

WWTP Basin: 03 - Muddy Creek
Watershed: 3.06 - River Road
Municipality: City of Cincinnati
Neighborhood: Riverside

Project Intent & Description

The project will install new receiver manholes with grit pits at the Rapid Run and Foley Road Pump Stations to provide the ability for
bypass pumping during maintenance activities and to trap grit to reduce pump wear. The project also includes replacing the existing,
aging Faley Road Pump Station with a submersible style pump station and providing a new access road as the existing access road is not
permitted by the railrocad and does not meet MSD's needs.

Project Status

Project ROW

Legislative Phase Request: Design Phase
Project Delivery Method: Design-Bid-Build

Rapid Run PS is not completely in the City-owned parcel for
the pump station and improved access is needed. Foley Rd
PS will require easements (permanent for the PS and access).

Project Cost Estimate

Prior Legislation

Current Legislation

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase " Project construction will require a Permit To Install {PTI). Other
Nomination Approved (SG1) appropriate permits will be determingd during the design phase.
Planning Phase Related Projects
Planning NTP 06/26/2023 Predecessors: N/A
BCE Approved 08/26/2024
Design Phase
Design NTP 01/19/2026 Successors: N/A
60% Design 08/13/2026 Regulatory Parameters
90% Design 01/13/2027 WWIP Compliance Date:
Construction Legislation Approval 02/22/2029 Adaptive Management: No
* Bid Advertisement 03/21/2029 © WWIP Index No.: N/A
Construction Phase
Construction NTP 06/05/2029 Benefited C50s: 408, 410
Substantial Completion 01/01/2030 Benefited SSOs: N/A
Final Completion 04/01/2030 Benefited PSOs: 738, 749

Future Legisiation Total Project Estimate

Pre-Construction Services

Miscellaneous Expense

Construction Services

MSD Legislation - 2026-2030 CIP

Planning $80,000
Design 5120,000
ROW 534,400
510,000

Construction
Total $244,400

$77,700
$128,000 $248,000
$174,600 $209,000
$121,000 $131,000
$2,290,000 $2,290,000
$427,000 $427,000
$423,600 $2,717,000 $3,382,700
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10240735 - De Votie Avenue Sewer Replacement
Project Type: Sewer Replacement WWTP Basin: 04 - Mill Creek
CiP Category: Asset Management Watershed: 4.13 - Clifton
Sanitary Sewer #: 6683 ' Municipality: City of Cincinnati

Neighborhood: CUF
Project Intent & Description

This project will replace an existing sewer beneath a structure with 190 linear feet of 24-inch diameter combined sewer installed in a new
alignment. Additionally, approximately 1,400 linear feet of combined sewers ranging in diameter from 10-inch to 24-inch will be
rehabilitated using CIPP.

Project Status Project ROW

Legislative Phase Request: Construction Phase ' The project has acquired all necessary easements.
Project Delivery Method: Design-Bid-Build :

Project Schedule Forecast/Actual - Permitting Needs

Nomination Phase Project construction will require a Permit To Install (PTI} as well as

Nomination Approved (SG].} street opening permits.

Planning Phase

Planning NTP 06/29/2020 Predecessors: N/A
BCE Approved -

Related Projects

Design Phase
Successors; N/A

Design NTP 01/09/2023
60% Design 09/26/2023 Regulatory Parameters
90% Design 01/12/2024 WWIP Compliance Date:
Construction Legislation Approval 04/30/2026 Adaptive Management: No
Bid Advertisement 05/28/2026 - WWIP Index No.: N/A
Construction Phase |
Construction NTP 08/13/2026 Benefited CSOs: N/A
Substantial Completion 08/13/2027 Benefited SSOs: N/A
Final Completion 10/12/2027 Benefited PSOs: N/A
Project Cost Estimate Prior i.egislatioh Current Legislation Future Legislation Total Project Estimate
Planning $172,000 $172,000
Design $200,000 $200,000
Pre-Construction Services '
_ ROW $90,000 $90,000
Miscellaneous Expense S60,000 $60,000
Construction $1,111,000 $1,111,000
Construction Services $15,000 $15,000
Total $522,000 $1,126,000 $1,648,000
M3D Legistation - 2026-2030 CIP Page 35 of 59
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Image # 10749

10240740 - Tennessee Avenue {HN 1754) Sewer Replacement

Project Type: Sewer
CH Category: Asset Management
Sanitary Sewer #: 6684

WWTP Basin: 04 - Mill Creek
Watershed: 4.15 - Ross Run
Municipality: City of Cincinnati

Neighborhoed: Bond Hill
Project Intent & Description

This project will rehabilitate approximately 250 linear feet of existing sewer ranging from 12-inch to 24-inch in diameter with CIPP lining.
The sewer segments are located under 1754 and 1756 Tennessee Ave,

Project Status

Project ROW

Legislative Phase Request. Construction Phase
Project Delivery Method: Design-Bid-Build

Two temporary and permanent easements are needed from
one property owner.

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase N/A
Nomination Approved (5G1)
| Planning Phase Related Projects
Planning NTP 01/24/2020 Predecessors: N/A '
BCE Approved
Design Phase
Design NTP : 11/28/2023 Successors; N/A
60% Design 07/08/2024 Regulatory Parameters
90% Design 11/01/2024 WWIP Compliance Date:
Construction Legislation Approval 09/24/2026 Adaptive Management: N/A
Bid Advertisement 10/21/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 01/06/2027 Benefited CSOs: N/A
Substantial Completion 05/08/2028 Benefited SSOs: N/A
Final Completion 07/07/2028 Benefited PSOs: N/A

Project Cost Estimate Prior Legislation

Current Legislation

Future Legislation Total Project Estimate

Planning
Design $190,000
Pre-Construction Services
ROW $60,000
Miscellaneous Expense $100,000
Construction

Construction Services

Total $350,000

MSD Legislation - 2026-203¢ CIP

$190,000
560,000
$100,000
$263,275 $263,275
$50,000 $50,000
$313,275 $663,275
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10240775 - Gilbert Avenue at Casino Sewer Replacement
Project Type: Sewer Replacement ' WWTP Basin: 04 - Mill Creek
CIP Category: Asset Management Watershed: 4.19 - East Chio River
Sanitary Sewer #. 6694 Municipality: City of Cincinnati

Neighborhood: Pendleton
Project Intent & Descriptien

This project will rehabilitate approximately 2,350 linear feet of existing sewer ranging from 96-inch to 114-inch in diameter via pipe repair
utilizing structural cementitious geopolymer lining which is spray applied to the existing sewer following cleaning, grouting in leaking
joints and preparing the wall surface.

Project Status Project ROW

Legislative Phase Request: Construction Phase A right of entry (ROE) is required from two property owners.
Project Delivery Method: Design-Bid-Build

Project Schedule Forecast/Actual Permitting Needs

Nomination Phase Project construction will require a street opening permit.

Nomination Approved (SG1)

Planning Phase Related Projects

Planning NTP 06/29/2020 Predecessors: N/A
BCE Approved

Design Phase
Successors: N/A

Design NTP y 03/22/2022
60% Design : 06/26/2023 Regulatory Parameters
90% Design 09/25/2023 WWIP Compliance Date:
Construction Legislation Approval 06/25/2026 Adaptive Management: No
Bid Advertisement 07/24/2026 WWIP Index No.: N/A
Construction Phase '
Construction NTP 10/09/2026 Benefited CSOs: N/A
Substantial Completion 10/09/2027 Benefited SSOs: N/A
Final Completion 12/08/2027 Benefited PSOs: N/A
Project Cost Estimate  Prior Legislation Current Legislation - Future Legislatioﬁ Total Project Estimate
Planning $326,053 $326,053
Design $322,600 $322,599
Pre-Construction Services
ROW $260,700 _ $260,700
Miscellaneous Expense $105,100 $105,100
Construction 57,193,000 : $7,193,000
Construction Services $80,000 $80,000
Total $1,014,453 $7,273,000 ' $8,287,452
MSD Legislation - 2826-2030 CIP : Page 37 of 59
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10240795 - Central to McMicken at Stark St Sewer Replacement

Project Type. Sewer Replacement
CIP Category: Asset Management
Sanitary Sewer #: 6701

WWTP Basin: 04 - Mill Creek
Watershed: 4,17 - Central
Municipality: City of Cincinnati
Neighborhood: Over-the-Rhine

Project Intent & Description

This project will rehabilitate approximately 920 linear feet of existing sewer ranging from 54-inch to 90-inch in diameter using
cementitious geopolymer material spray applied to the existing sewer following cleaning, grouting in voids, leaking cracks and joints and

forming an invert for daily flows for the larger sewers.

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method; Design-Bid-Build

Project Schedule Forecast/Actual

One Right of Entry and one MOU are required.

Permitting Needs

Nomination Phase
Nomination Approved (5G1)
Planning Phase
Planning NTP 12/19/2019

BCE Approved
Design Phase

Project construction will require a Permit To Install {PTI) as well as
street opening permits.

Related Projects

Predecessars: N/A

Successors: N/A

Design NTP 02/01/2023
60% Design 03/27/2024 Regulatory Parameters
90% Design 10/28/2024  \pwip Compliance Date:
Construction Legislation Approval 07/30/2026 Adaptive Management; No
Bid Advertisement : 08/26/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 11/11/2026 Benefited CSOs: N/A
Substantial Completion 02/09/2028 Benefited $50s: N/A
Final Completion 04/09/2028 Benefited PSOs: N/A
Project Cost Estimate  Prior Legislation Current Legislation Future Legislation Total Project Estimate
Pianning $218,757 $218,757
Design $244,582 $244,582
Pre-Construction Services
ROW $40,000 $40,000
Miscellaneous Expense $73,400 $73,400
Construction $2,714,000 $2,714,000
Construction Services $41,143 | 541,143
Total $576,739 $2,755,143 $3,331,882

MSD Legislation - 2026-2030 CIP
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10242180 - Winton Lake Aerial Sewer Structure and Weir Modifications

Image # 10752

Project Type: Regulator Improvement

CIP Category: Asset Management
Sanitary Sewer #: 7140

WWTP Basin: 04 - Mill Creek
Watershed: 4.05 - West Branch Winton Woods
Municipality: Springfield Township

Neighborheood: Inside Ham County/Outside City

Project Intent & Description

The project will eliminate sewage surfacing at low-lying manholes near Winton Lake related to the operation of the Winton Woaods Aerial
Sewer Gate. The project will modify a tall, structural weir and adjust the hydraulic grade line {HGL) within the Winton Woods Diversion
Chamber since the existing weir elevation is higher than an upstream manhole rim elevation. The project will also include the additien of
a flow divider wall within an existing cross connection structure to ensure the appropriate HGL is maintained in the system during high
water elevation events in Winton Lake to combat buoyancy issues.

Project Status

Project ROW

Legislative Phase Request: Construction Phase

Project Delivery Method: Design-Bid-Build

An MOU with Great Parks will be needed.

Project Cost Estimate

Prior Legislation Current Legislation Future Legislation

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase Project requires standard construction project approvals and
Nomination Approved (SG1) 10/06/2021 DI
Planning Phase Related Projects
Planning NTP 05/02/2024 Predecessors: 10240395 Winton Woods Diversion Gate Replacement
BCE Approved 11/20/2024
' Design Phase
. Successors: N/A
Design NTP 08/26/2025 i
60% Design 12/05/2025 Regulatory Parameters
90% Design 04/21/2026 WWIP Compliance Date:
Construction Legislation Approval 08/27/2026 Adaptive Management: No
Bid Advertisement 08/24/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 12/07/2026 Benefited CS0s: N/A
Substantial Completion 06/05/2027 Benefited $SOs: N/A
Final Completion 08/04/2027 Benefited PSOs: N/A

Total Project Estimate

Planning

Design

Pre-Construction Services
ROW

Miscellaneous Expense
Construction
Construction Services
Total

MSD Legisiation - 2026-2030 CIP

$110,000
$80,000
$10,000
$10,000
$47,000
$17,302
$210,000 $64,302

$71,545

$10,000
$47,000
$17,302
$145,847
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10242190 - Bold Face Pump Station

Project Type: Pump Station Improvement.
CIP Category. Asset Management
Sanitary Sewer #: 7159

WWTP Basin: 04 - Mill Creek
Watershed: 4.18 - Bold Face Creek
Municipality: City of Cincinnati
Neighborhood: Sedamsville

Project Intent & Description

The Bold Face pump station was constructed in 1959 as a dry well/ wet well. The pump station has several operations and maintenance
issues. Wet weather flows overflow the regulator weir and are conveyed by the CSO outfall pipe to the Ohio River. Many pump station
components are beyond their usefui life, the firm pumping capacity is undersized to utilize available planned downstream capacity,
components are difficult to access and maintain, and numerous assets inside the station and within the adjacent collection system pose a
significant risk of failure due to their condition. The station lacks the capacity to handie wet weather flows, and, when the river stage is
above 48 feat the West Branch Inferceptor gate is closed due to river infiltration which takes the station offline. The lack of capacity at the
station contributes to the overflows at CS0 419. The project will evaluate alternatives to replace, rehabilitate or eliminate the BFPS and
associated collection system assets using an updated calibrated and validated system model. This project is located in the Sedamsville

Neighborhood of the City of Cincinnati, Hamilton County.

Project Cost Estimate Prior Legislation

Current Legislation

_ Project Status Project ROW
Legislative Phase Request: Design Phase N/A
Project Delivery Method: Design-Bid-Build
Project Schedule Forecast/Actual Permitting Needs
Nomination Phase N/A
Nomination Approved (SG1) 02/09/2022
Planning Phase Related Projects
Planning NTP_ 01/26/2026 Predecessors: N/A
BCE Approved 06/20/2026
Designh Phase
Design NTP 08/19/2026 Successors: N/A
60% Design 09/13/2027 Regulatory Parameters
90% Design 04/10/2028 WWIP Compliance Date:
Construction Legislation Approval 08/30/202% Adaptive Management: N/A
Bid Advertisement 09/27/2029 WWIP Index No.: 365
Construction Phase
- Construction NTP 12/12/2029 Benefited CSOs; 419, 420, 421
Substantial Completion 04/14/2031 Benefited $50s: N/A
Final Completion 06/13/2031 Benefited PSOs: N/A

Future Legislation Total Project Estimate

Planning

Design

Pre-Construction Services
‘ ~ ROW
Miscellaneous Expense
Construction
Construction Services
Total

MsD Legis;lat\'on -2026-2030 CIP

$500,000

$500,000

$500,000

$1,570,300 $1,570,300
$554,000 $554,000
$362,400 $362,400

$24,158,000 $24,158,000

$2,899,000 $2,899,000

$2,486,700 $27,057,000 $30,043,700
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10242225 - I-75 Lockland Split Sewer Rehabilitation

Image # 10754

WWTP Basin: 04 - Mill Creek
Watershed: 4.00 - Mill Creek

Project Type: Sewer Replacement
CIP Category: Asset Management

Sanitary Sewer #: 7266

Municipality: Multiple
Neighborhood: City Wide

Project Intent & Description

The Ohio Department of Transportation (ODOT) plans to demolish the northbound lanes of Interstate 75 (I-75) along Mill Creek, from
Ronald Reagan Cross County Highway to Shepherd Lane, an area known as "the Lockland $plit", and relocate them parallel with the
existing southbound lanes. Many existing concrete sewers constructed in 1932 are underneath the southbound lanes of 1-75 and have
been identified as being at high or extreme risk of failure and need to be replaced or repaired. Maintenance of these sewers cannot be
performed as they are inaccessible with manholes buried by the pavement. Approximately 3,800 feet of the Mill Creek Interceptor will be
relocated, rehabbed, or abandoned. This will reduce the risk of complete failure and improve access for better maintenance strategies.
The project area covers the jurisdictions of Lockland, Reading, Sycamore Township, Arlington Heights, and the City of Cincinnati
neighborhoods of Hartwell and Roselawn. An I-75 storm sewer crossing near CSO 226 for future separation is also anticipated as part of

the coordination work.
Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method: Design-Bid-Build

ROW is needed for southbound I-75 sewer relocation an.cf is.
expected for improvements at Millsdale Street and the I-75
bridge over Mill Creek.

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase N/A
Nomination Approved {5G1) 10/25/2023
Planning Phase Related Projects
Planning NTP 07/03/2024 Predecessors: N/A
BCE Approved 01/26/2026
Design Phase
. Successors; N/A
Design NTP 04/15/2026
60% Design 09/11/2026 Regulatory Parameters
90% Design 01/11/2027 WWIP Compliance Date:
Construction Legislation Approval’ 12/17/2026 Adaptive Management: No
Bid Advertisement 06/01/2027 WWIP Index No.: N/A
Construction Phase ‘
Construction NTP 08/13/2027 Benefited CSOs: 490, 508, 509, 510, 559
Substantial Completion 05/13/2033 Benefited SS0s: N/A
Final Completion 07/12/2033 Benefited PSOs: N/A

Future Legislation Total Project Estimate

Project Cost Estimate  Prior Legislation Current Legislation

Planning
Design $435,000 $435,000
Pre-Construction Services
ROW
Miscellaneous Expense
Construction $5,810,000 $5,810,000
Construction Services $100,000 $100,000
$5,910,000 $6,345,000

Total $435,000
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10242245 - Ross Avenue and Globe Avenue Sewer Improvements

Project Type. Sewer Replacement
CIP Category: Asset Management
Sanitary Sewer #:

WWTP Basin: 04 - Mill Creek

Watershed: 4.15 - Ross Run

Municipality: City of Norwood

Neighborhood: Inside Ham County/Outside City

Project Intent & Description

The project is located in the City of Norwood, in the Ross Run watershed of the North Mill Creek drainage basin, on Ross Avenue between
Globe Avenue and Section Avenue. The project consists of upsizing approximately 980 ft of 10" sanitary sewer to 18" and upsizing
approximately 50 ft of 24" combined sewer to 36". Additional I/1 mitigation improvements are potentially required to fully address all
SBUs in the area. These improvements should be evaluated as part of the project and may include downspout disconnection, point
repairs/lining of sanitary sewer in Warren Ave, Rolstan Ave, Hunter Ave, and Globe Ave, and/or upsizing of sanitary sewer in Warren Ave,

Rolston Ave, Hunter Ave, and Globe Ave

Project Status

Project ROW -

Legislative Phase Request: Planning Phase
Project Delivery Method: Design-Bid-Build

ROW may be required depending on the full scope of utility
conflicts in Ross Avenue. The c¢ost estimate makes the
conservative assumption that ROW will be required for the
fength of the sewer. '

Project Schedule Forecast/Actual Permitting Needs
Nemination Phase Standard permitting for sewer work in public ROW is expected.
Nomination Approved {SG1) ' 08/20/2025 Permitting needs will be evaluated during planning and design.
, Planning Phase _ - Related Projects
Planning NTP 10/07/2026 Predecessors; N/A
BCE Approved 10/12/2027
Design Phase
Design NTP 12/01/2027 Successors: N/A
60% Design 12/26/2028 Reguiatory Parameters
90% Design 07/23/2029 WWIP Compliance Date:
Construction Legislation Approval 06/27/2030 Adaptive Management: N/A
Bid Advertisement 07/25/2030 WWIP Index No.: N/A
Construction Phase
Construction NTP 10/09/2030 Benefited CSOs: N/A
Substantial Completion 02/09/2032 Benefited SSOs: N/A
Final Completion 04/09/2032 Benefited PSOs: N/A

Project Cost Estimate Prior Legislation

Current Legislation

Future Legislation

Total Project Estimate

Planning $134,000 $134,000
Design $188,000 5188,000
Pre-Construction Services

' ROW $276,000 $276,000

Miscellaneous Expense $113,000 $113,000
Construction $1,560,000 $1,560,000

Construction Services 5139,000 5139,000
Total $134,000 $2,276,000 $2,410,000

MSD Legislation - 2026-2030 CIF
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10262015 - SCWWTP Secondary Clarifier Upgrade

Project Type: Treatment Facility

CIP Category:. Asset Management
Sanitary Sewer #: 7058

WWTP Basin; 06 - Sycamore Creek

Watershed: 6.01 - Sycamore Creek -
Municipality: Symmes Township
Neighborhood: Inside Ham County/Outside City

Project Intent & Description

This project will rehabilitate the clarifiers at the Sycamore Creek Wastewater Treatment Plant, including replacing the collector arms, gear
motars and drive units. Redundancy in the secondary clarification process will also be introduced via a pelymer addition system and wet

weather step-feed, offering the ability to perform the repairs to each clarifier without compromising the plant's NPDES permit compliance
and improving future plant performance.

Project ROW

Project Status
Legislative Phase Request: Dasigh Phase N/A
Project Delivery Method: Design-Bid-Build
- Project Schedule Forecast/Actual Permitting Needs
Nomination Phase Project construction will require a Permit To Install {PTI).
Nomination Approved (5G1)}
Planning Phase Related Projects
Planning NTP 06/29/2023 Predecessors: N/A
BCE Approved 04/10/2025
Design Phase .
Design NTP 12/08/.2025 Successors: N/A
60% Design 12/28/2026 Regulatory Parameters
90% Design 07/19/2027 WWIP Compliance Date:
Construction Legislation Approval 02/24/2028 Adaptive Management; No
Bid Advertisement 03/22/2028 WWIP Index No.: N/A
Construction Phase
Construction NTP 06/06/2028  Benefited CSOs: N/A
Substantial Completion 10/07/2029 Benefited SSOs: N/A
Final Completion 12/06/2029 Benefited PSOs: N/A

Project Cost Estimate

Prior Legislation

Current Legislation

Future Legislation Total Project Estimate

Planning
Design

Pre-Construction Services

ROW
Miscellaneous Expense
Construction

Construction Services

MSD Legislation - 2026-203¢ CIP

Total

$227,216
$460,000

540,000

$727,216

$100,000 $327,216
$270,000 $730,000
$186,000 $226,000
$9,950,000 $9,950,000
$1,400,000 $1,400,000
$456,000 $11,450,000 $12,633,216
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10270026 - Camargo Canyon Pump Station Elimination

Project Type: Pump Station Elimination
CIP Category: Asset Management
Sanitary Sewer #: 6868

WWTP Basin: 07 - Little Miami

Watershed: 7.01 - Upper Duck Creek
Municipality: City of Madeira .
Neighborheood: Inside Ham County/QOutside City

Project Intent & Description

The project will eliminate the Camarge Canyon Pump Station by extending approximately 995 linear feet of new 8-inch gravity sanitary
sewer from the end of the existing 8-inch dry gravity sewer installed with the pump station to the 380-inch trunk sewer in Camargo Road.

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Methed: Design-Bid-Build

Project Schedule Forecast/Actual

The remaining easement acquisition includes a temporary
and permanent easement from the Baltimore and Ohio
Railroad Company.

Permitting Needs

Nomination Phase

~ Nomination Approved (SG1)
Planning Phase

Project construction will require a Permit To install {PT1), a street
opening permit, as well as a permit from the railroad.

Related Projects

Planning NTP Predecessars. N/A
BCE Approved
Design Phase
Design NTP 01/04/2021 Successors: N/A
60% Design ' 07/20/2022 Regulatory Parameters
90% Design 02/16/2023 WWIP Compliance Date:
Construction Legislation Approval 04/30/2026 Adaptive Management: No
Bid Advertisernent 05/28/2026 WWIP Index No.: N/A
Construction Phase
Construction NTP 08/13/2026 Benefited CSOs: N/A
Substantial Completion 05/10/2027 Benefited SSOs: N/A
Final Completion 07/09/2027 Benefited PSOs: N/A
Project Cost Estimate Prior Legislation Current Legislation Future Legislation Total Project Estimate
Planning
Design 5293,378 $293,378
Pre-Construction Services 546,228 S46,228
ROW $110,932 $110,932
Misceltlaneous Expense 515,000 $15,000
Construction $1,256,000 $1,256,000
Construction Services
Total $465,538 $1,256,000 $1,721,538

MSD Legislation - 2026-2030 CIP
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10272095 - Little Miami Interceptor Sluice Gate Replacement and Relocation
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WWTP Basin: 07 - Little Miami
Watershed: 7.02 - East Duck Creek
Municipality. City of Cincinnati

Neighborhood: Linwood
Project Intent & Description '

Project Type: Treatment Facility
CIP Category. Asset Management
Sanitary Sewer #: 10272095

This project includes the replacement of a 72" x 72" sluice gate and actuator with SCADA integration to allow for remote monitoring and
control, the rehabilitation or replacement of structure 45708003 including properly sized hatches and other appurtenances to ensure safe
and effective operation, and access drive improvements.

Project Status Project ROW

Legislative Phase Request: Planning Phase
Project Delivery Method: Design-Bid-Build

Structure located on City of Cincinnati property, therefore a
Memorandum of Understanding is required with Cincinnati
Department of Transportation and Engineering and
Cincinnati Recreation Commission,

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase N/A
Nomination Approved (5G1) 05/29/2024
Planning Phase Related Projects
Planning NTP 11/18/2026 Predecessors: N/A
BCE Approved 10/29/2027
Design Phase
Design NTP 12/22/2027 Successors; N/A
60% Design 11/16/2028 Regulatory Parameters
90% Design 05/11/2029 WWIP Compliance Date:
Construction Legislation Approval 01/31/2030 Adaptive Management: No
Bid Advertisement 02/27/2030 WWIP index No.: N/A
Construction Phase
Construction NTP 05/13/2030 Benefited CSOs: N/A
Substantial Completion 09/12/2031 Benefited $50s: N/A
Final Completion 11/11/2031 Benefited PSOs: N/A

Project Cost Estimate  Prior Legislation Current Legislation Future Legislation Total Project Estimate
Planning $64,000 564,000
Design 579,000 579,000
Pre-Construction Services
ROW
Miscellaneous Expense $25,000 $25,000
Construction $475,000 $475,000
Construction Services $120,000 $120,000
Total $64,000 $699,000 $763,000
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10272100 - Chandler Street Sewer improvements

Image # 10759

Project Type: Sewer Separation
CIP Category: WWIP
Sanitary Sewer #; 7305

WWTP Basin: 07 - Little Miami

Watershed: 7.01 - Upper Duck Creek

Municipality: City of Cincinnati
Neighborhood: Madisonville

Project Intent & Description

This project is located in the Madisonville neighborhood of the City of Cincinnati, within the Upper Duck Creek watershed of the Little
Miami Basin. The planning effort evaluated alternatives to address capacity issues, to mitigate SBUs and to replace or rehabilitate

deficient sewer assets. Sewer Separation was selected to offload stormwater from the combined sewer system due to favorable
topography draining south toward Chandler Street with a receiving water directly adjacent to the Project Area. These improvements
include installation of about 6,000 LF of storm sewer along Chandler Street and Ebersole Avenue and ranging from 12-inch to 54-inch to
relieve 5BU vulnerability via stormwater offload from the combined sewer system. While this will not completely bring CS0 068 into
compliance, it will reduce €50 068 from 86MG/TY to 77MG/TY, mitigating future infrastructure needs. Additionally, structurally deficient
assets in the project area will be rehabilitated with CIPP lining.

Project Status

Project ROW

Legislative Phase Request. Planning Phase
Project Delivery Method: Design-Bid-Build

Construction will occur largely within the public ROW along
Chandler, but some easements may be necessary.

Project Schedule Forecast/Actual Permitting Needs
Nomination Phase Project construction will require a Permit To Install {PTI) as well as
Nomination Approved (SG1) 07/10/2024 ?tree"t prenin_g permits'. Other appropriate permits will be
| i Ph identified during planning and design.
Planning Phase - Related Projects
Planning NTP 08/17/2026 Predecessors: N/A
BCE Approved 08/23/2027
Design Phase
. Successors: N/A
Design NTP 10/20/2027
60% Design 11/13/2028 Regulatory Parameters
90% Design 06/11/2029 WWIP Compliance Date:
Construction Legisiation Approval 11/28/2030 Adaptive Management: Yes
Bid Advertisement 12/27/2030 WWIP Index No.: 250 {adaptive)
Construction Phase
Construction NTP 03/13/2031 Benefited CSOs: 68
Substantial Completion 07/13/2032 Benefited SSOs: N/A
Final Completion 09/11/2032 Benefited PSOs; N/A

Project Cost Estimate Prior Legislation

Current Legislation

Future Legislation

Total Project Estimate

Planning

Design

Pre-Construction Services
ROW

Miscellaneous Expense
Construction
Construction Services
Total

MSD Legistation - 2026-2030 CIP

$415,000

$415,000

$702,000

$200,000

$222,000
$9,500,000

$470,000
$11,094,000

5415,000
$702,000

$200,000

$222,000
$9,500,000

$470,000
$11,509,000
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10281100 - LMWWTP Solids Disposal With Odor Control

Image # 10760

Project Type: Treatment Facility
CIP Category. WWIP
Sanitary Sewer #: 6914

WWTP Basin; 07 - Little Miami
Watershed: 7.07 - California
Municipality: City of Cincinnati

Neighborhood: East End
Project Intent & Description

This project will address critical solids handling, disposal and odor control needs at Little Miami WWTP. The project includes construction
of a new Class A anaerobic digestion facility and supporting facilities including sludge thickening, sludge dewatering, odor control, biogas
- conditioning, waste gas burner, gas turbines powering aeration blowers, generators for onsite use and struvite mitigation controls. The
project also includes improvements to the existing MSD sludge receiving facility and sludge blend tanks. The new facilities will be
constructed above the 100-year flood elevation for flood protection. This project is located at the Littie Miami WWTP at 225 Wilmer Ave

in the East End neighborhood of the City of Cincinnati.

Project Status

Project ROW

Legislative Phase Request: Construction Phase
Project Delivery Method: Design-Build

Due to site constraints within LMWWTP, the optimal location
is proposed on the west side of the LMWWTP. Portions of
this area are controlled by other City departments. An MOU
was executed.

Project Schedule Forecast/Actual Permitting Needs
" Nomination Phase A preliminary list of permits is included in the City's Project
Nomination Approved {SG1) Cr.lteria, .whlch |s. an E)(hlbl“f.‘ to the Ce?ntract'. The Df&SEgl"I-BUHdEI’
. h will finalize the list of required permits during design.
Planning Phase Related Projects
Ptanning NTP 06/04/2020 Predecessors: null
BCE Approved
' Design Phase
. Successors: null
Design NTP 12/20/2022
60% Design- 11/01/2024 Regulatory Parameters
90% Design 03/31/2025 WWIP Compliance Date: 13/31/2035
Construction Legislation Approval 01/01/2026 Adaptive Management; Yes
Bid Advertisement WWIP Index No.: Various
Construction Phase

Construction NTP 08/14/2025 Benefited CSOs; N/A
Substantial Completion 12/01/2028 Benefited SSOs: N/A
Final Completion 05/30/2029 Benefited PSOs: N/A

Project Cost Estimate  Prior Legislation

Current Legislation

Future Legislation Total Project Estimate

Planning $856,325 $856,325
Design $15,393,272 $15,393,272
Pre-Construction Services $678,418 5678,418
ROW
Miscellaneous Expense $2,200,000 $2,200,000
Construction $195,656,879 $185,656,879
Construction Services $1,840,000 $2,797,479 54,637,479
Total $216,624,894 $2,797,479 $219,422,373

MSD Legislation - 2026-2030 CIP
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2026 Allowance Fact Sheet

iD - Name

CIP Description Budget

10281326 - Priaritized
Wastewater Collection
System Improvements 2026

10180126 - Main Sewer
Renewal Program 2026

10180226 - Manhole
Renewal Program 2026

10280726 - Critical Asset
Management Projects 2026

10182026 - Urgent Capacity
Response 2026

10190326 - HSTS
Eliminations 2026

MSD Legislation - 2026-203C CIP

This allowance funds emergency repairs to sewer segments and renewal of failedor - $22,950,461
structurally deteriorated high-risk utility-owned sewer assets, including structurally failed

active building sewers located within the right-of-way. This integrated asset management

strategy strives to provide the acceptable levels of service at the lowest lifecycle cost.

This allowance funds the renewal, repair, and rehabilitation of existing main sewers using 57,137,207
trenchless technologies to restore the hydraulic performance of the sewer. Trenchless

technologies provide many benefits such as: shorter project duration, safer, and more cost

effective installations. Methods include, but are not limited to: slip-lining, point lining, spiral

wound lining, pipe bursting, carbon filament wrapping, directional drilling, jack-and-boring,

and cured-in-place-piping methods. The sewer segments addressed by this allowance are

identified through investigations {condition assessments) of the sewer lines and are prioritized

{utilizing the Gravity Sewer Asset Management System (GSAM)}} based on their structural

condition, and the likelihood and consequence of their failure.

This allowance funds the repair, rehabilitation and replacement of structurally deteriorated $1,155,619
manholes throughout the system. The work includes manhole repairs, rim adjustments,

replacement, and chimney repairs to accommeodate street paving and improvement projects.

Manhole repairs, rehab and replacement projects are prioritized based on their structural

condition and the likelihood and consequence of their failure.

This allowance funds emergency repair or replacement of failed or significantly degraded $7,956,364
capital assets, including the structures and building control systems that protect the assets.

This enables MSD to respond to sudden/unexpected failures, to complete facultative repairs

to high-risk assets, and to make prioritized system improvements to minimize the risk of '

health and safety threats or permit violations.

This allowance targets urgent CSO community needs, SBU clusters, and unpermitted 51,570,612
overflows with measures that protect or restore sewer capacity across the MSD service area.

Where significant capital expenditures are needed to resolve identified issues, new projects

will be nominated for inclusion in a future CIP. '

This allowance improves the water guality of WWIP watersheds by providing a public $2,140,000
sewerage solution for failing or inadequate home sewage treatment systems (HSTS) in built up

areas of the MSD service area. Projects are prioritized in conjunction with local health

departments based on public health risk and feasibility and MSD uses this allowance to plan,

design and construct new sanitary sewers that facilitate the elimination of HSTSs.

Construction of such projects are authorized by the BoCC through future separate legislation

and funded from this allowance, or in the case where a project construction cost exceeds the

Allowance funding capacity, separate appropriated funds will be requested.
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2026 CIP Allowances (continued)

ID- Name

CIP Description Budget

10282426 - Flow
Monitoring Support 2026

10280246 - Hydraulic
Modeling 2026

10282026 - CIP Planning
Projects 2026

13099999 - MSD Labor

10199026 - Program
Management and Support
Services 2026

MSD Legislation - 2026-2030 CIP

This allowance funds the deployment of flow monitors in the collection system. Flow $2,194,200
monitoring is an essential activity for maintaining and improving the district’s hydraulic
models and in the development of capital projects. Flow monitoring is the action of collecting
data from the field regarding the hydraulic conditions in the collection system, which is then
used to calibrate or improve sections of the system wide models so that the models ¢an
support alternative analysis and project planning. The timing and duration of monitoring
depends on the use of the data but must be at least one full year for projects seeking wet
weather solutions or improving the system wide model. Small projects in separated areas may
not require a full year. Meters are deployed in all regions of the MSD service area, as needed,
to support specific project needs. MSD's Remote Monitoring Section optimizes internal and
external resources to provide flow monitoring services for an average of $20,700 per meter
per year. Budget is based on the installation of 56 meters for systematic calibration of the
SWM and 50 meters to support capital project development.

This allowance funds professional hydraulic modeling and calibration services to improve the  $2,993,003
System-Wide Model (SWM) through systeratic calibration over a 20-year life-cycle and the

incorporation of project-specific models for each of MSD's seven sewersheds. Sewer modeling

is used to assist in the project nomination, planning and design process managed by MSD's

WWE Division. Ensuring the SWM is accurate and updated Is essential to MSD’s compliance

with the requirements of the Global Consent Decree and MSD's CSO NPDES permit. MSD is

committed to ensuring its system-wide model meets the latest standards and provides the

best available tool for assessing, planning, and designing MSD's infrastructure. Budget is

based on 56 meters for systematic calibration of the SWM and 50 projeci-specific meters at a

base cost of $28,236 per meter.

This allowance funds professional services that support and guide engineering-based capital $1,035,000
investment priorities in the short term and recommendations over the long-term. Work

includes facility-, watershed-, and basin-based studies across the MSD service area, as well as

work to develop and confirm project drivers, costs and benefits, possible alternatives, and

prierity. Project nominations resulting from this wark will be submitted for inclusion in a

future CIP.

This allowance capitalizes the labor costs incurred by MSD to plan and deliver the Capital 510,277,550
Program. The cost of MSD labor is not included in project specific budgets to avoid doubie

counting. {Beginning in 2020, all MSD WWE staff discontinued charging directly to projects

and instead charge to this allowance that is allocated back to projects by MSD Accounting.)

This allowance funds the integrated Program Management Team {PMT) providing essential $8,280,000
support to MSD for the development and delivery of the entire Capital Program, inclusive of

all WWIP and non-WWIP projects and allowances. The services are defined in an Annual

Program Work Plan which is reviewed annually to confirm pricrities and objectives This

allowance also covers capital project and program related legal services provided hy Taft Law

and McMahon Degulis LLC.
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2026 CIP A"owances (continued)

CIP Description

Budget

10199126 - Hamilton County
Utility Oversight and
Coordination 2026

13090026 - Programmatic
Contingency 2026

The Hamilton County Board of County Commissioners has determined that the continued use
of County staff and outside consultants and attorneys is warranted to ensure that MSD rate
pavers are funding only those projects that are necessary and cost effective to adhere to the
terms of the Wet Weather Improvement Program “WWIP”. The "Monitor Team" will work

- closely with MSD employees and supplemental staff to ensure that projects are built on time

and on budget to minimize risk to MSD rate payers. The project funds the team responsible
for this oversight function. The Board is solely responsible for selecting, supervising, and
directing the County monitor. The Board is solely responsible for determining that (1) the
County Monitor's work is an appropriate expenditure of MSD funds under R.C. 6117.02 and
the 1968 QOperating Agreement {including all amendments), and (2) the County Monitor is
charging fees and expenses consistent with the Board's contract with the County Monitor.

This allowance is intended to fund necessary cost increases during a project’s construction
phase due to (a) issues discovered during construction or {b) receipt of an awardable bid
higher than the Engineer's Estimate (in accordance with the Ohio Revised Code {ORC)}. Funds
are transferred from this allowance onto the specific capital project for an approved purpose.
Absent County concurrence, program contingency will not be used on projects for which
project-specific construction contingency funding has been appropriated for canstruction cost
change purposes or on projects which have contingency and allowances built into the
guaranteed maximum price {GMP).

54,968,000

$5,000,000

Grand Total

MSD Lagislation - 2026-203C CIP

$77,658,016
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2027 CIP Projects

Projects

PID

Pianning Phase

Design/Easement Phase

Annual Total

Description

Image # 10764

$

262,781,523

2027 Total Requested

10172960 LMWWTP HRT Facility S 24,029,500
10240640 MCWWTP Dewatering Building lmprovements S 14,671,004
10242245 Ross Avenue and Globe Avenue Sewer Improvements S 577,000
10272095 Little Miami Interceptor Sluice Gate Replacement and Relocation $ 104,000
10272100 Chandier Street Sewer Improvements S 1,124,000
Design/Easement Phase Total S 40,505,504
Construction Phase
10270175 East Hill Ave Sewer Replacement . S 2,426,700 -
10172950 LMWWTP Electrical, Primary, and Secondary Improvements $ 99,238,500
10232045 MUWWTP UV Disinfection Replacement S 5,679,000
10222010 TCWWTP Aeration Basin Conversion 5 34,730,000
Construction Phase Total S 142,074,200
Projects Sub-Total $ 182,579,704

MSD Legislation - 2026-2030 CIP
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2027 CIP Allowances

Allowances
PID Description 2027 Total Requested
Planning Phase
10182027 Urgent Capacity Response 2027 S 1,625,584
10199027 Program Management and Support Services 2027 s 8,568,800
10199127 Hamilton County Utility Oversight and Coordination 2027 5 5,141,880
10280247 - Hydraulic Modeling Support 2027 S 3,097,759
10282027 CIP Planning 2027 S 1,071,225
10282427 Flow Monitoring Support 2027 S 2,270,997
13099999 MSD Labor ) 10,637,264
Planning Phase Total s 32,414,509
Design/Easement Phase
10150327 HSTS Eliminations 2027 S 2,215,000
Design/Easement Phase Total , S 2,215,000
Construction Phase
10180127 Main Sewer Renewal Program 2027 S 7,387,010
10180227 Manhole Renewal Program 2027 . s 1,196,066
10280727 Critical Asset Management 2027 S 8,234,837
10281327 Prioritized Wastewater Collection System Asset Management 2027 S 23,754,397
13090027 Programmatic Contingency 2027 S 5,000,000
Construction Phase Total ) 45,572,310
Allowances Sub-Total $ 80,201,819
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2028 CIP Projects

Projects

PID

Planning Phase

Design/Easement Phase

Construction Phase

Volume 381

Description

Image # 10766

Annual Total $ 179,866,389

2028 Total Requested

45,653,500

10172960 LMWWTP HRT Facility 5
10240275 S50 603 and 704 Improvements s 11,026,531
10240426 Pleasant Run Pump Station Upgrades 5 29,003,000
. 10262015 SCWWTP Secondary Clarifier Upgrade S 11,350,000
Construction Phase Total ' $ 97,033,031
Projects Sub-Total $ 97,033,031

MSD Legislation - 2026-2030 CIP
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Allowances
PID Description 2028 Total Requested

Planning Phase

10182028 Urgent Capacity Response 2028 5 1,682,480

10199028 Program Management and Support Services 2028 5 8,869,743

10199128 Hamilton County Utility Oversight and Coordination 2028 4 5,321,846

10280248 Hydraulic Modeling Support 2028 5 3,206,181

10282028 CIP Planning 2028 S 1,108,718

10282428 Flow Monitoring Support 2028 S 2,350,482

13099599 . MSD Labor S 11,009,568
Planning Phase Total S 33,549,018
Design/Easement Phase

10190328 HSTS Eliminations 2028 S 2,292,000
Design/Easement Phase Total S 2,292,000
Censtruction Phase

10180128 Main Sewer Renewal Program 2028 S 7,645,555

10180228 Manhole Renewal Program 2028 S 1,237,928

10280728 Critical Asset Management 2028 S 8,523,057

10281328 Prioritized Wastewater Collection System Asset Management 2028 S 24,585,300

13090028 Programmatic Contingency 2028 S 5,000,000
Construction Phase Total S 46,992,340
Allowances Sub-Total ' $ 82,833,358
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2029 CIP Projects

Annual Total $ 136,493,892
Projects
PID Description 2029 Total Requested
Planning Phase
Design/Easement Phase
Construction Phase
10130230 Addyston Pump Station Elimination 5 11,141_,000
10242190 Bold Face Pump Staticn S 27,057,000
10130161 Muddy Creek PSU & Force Main S 9,871,000
10230655 Muddy Creek Road and Rosebud Drive Sewer Replacement S 452,000
10232030 Rapid Run and Foley Road PS Receiver Manhole Installation S 2,717,000
Construction Phase Total S 51,238,000
Projects Sub-Total $ 51,238,000

NSD Legislation - 2026-2030 CIP
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Allowances |
PID Description 2029 Total Requested

Planning Phase

10182029 Urgent Capacity Responses 2029 S 1,741,366
10199029 Program Management and Support Services 2029 S 9,180,184
1019912% Hamilton County Utility Oversight and Coordination 2029 ) 5,508,110
10280249 Hydraulic Modeling Support 2029 S 3,315,292
10282029 CIP Pianning 2029 5 1,147,523
10282429 Flow Monitoring Support 2029 S 2,432,749
13099999 MSD Labor S 11,394,903
Planning Phase Total ) 34,720,127
Design/Easement Phase
10190329 HSTS Elimination 2029 S 2,372,000
Design/Easement Phase Total S 2,372,000
Construction Phase
10180129 Main Sewer Renewal Program 2029 5 7,913,149
10180229 Manhole Renewal Program 2029 S 1,281,255
10280729 Critical Asset Management 2029 S 8,523,058
10281329 Prioritized Wastewater Collection System Asset Management 2029 S 25,446,303
13090029 Programmatic Contingency 2029 S 5,000,000
Construction Phase Total S 48,163,765
Allowances Sub-Total $ 85,255,892
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2030 CIP Projects

Annual Total $ 524,381,224
Projects
PID Description 2030 Total Requested
Planning Phase
Design/Easement Phase
Construction Phase
10272100 Chandler Street Sewer tmprovements S 9,970,000
10272095 Littfe Miami Interceptor Sluice Gate Replacement and Relocation ) 595,000
10172960 LMWWTP HRT Facility S 209,381,000
10240640 MCWWTP Dewatering Building Improvements S 172,796,081
10242245 Ross Avenue and Globe Avenue Sewer Improvements S 1,699,000
10240755 Victory Parkway at Ledgewood Drive Sewer Replacement S 9,745,600
10242085 Village Woods Pump Station and System Improvements S 1,697,600
10272025 Wasson Ravine Sewer Replacement s 2,038,000
10132930 Wulff Run Sewer Replacement S 28,394,100
Construction Phase Total ‘ 5 436,316,381
Projects Sub-Total $

436,316,381

MSD Legislatton - 2026-2930 CIP Page 57 of 59
11 inn iannc




12-18-2025 Volume 381

2030 CI Allowances

Allowances
PID Description 2030 Total Requested
Planning Phase
10182030 Urgent Capacity Response 2030 S 1,802,313
10199030 Program Management and Support Services 2030 S 9,501,490
10199130 Hamilten County Utility Oversight and Coordination 2030 S 5,700,893
10280250 Hydraulic Modeling Support 2030 $ 3,431,327
10282030 CIP Planning Projects 2030 S 1,187,086
10282430 Flow Monitoring Support 2030 S 2,517,895
13099959 MSD Labor S 11,793,724
Planning Phase Total S 35,935,328
Design/Easement Phase
10190330 HSTS Eliminations 2030 S 2,455,020
Design/Easement Phase Total S 2,455,020
Construction Phase
10180130 Main Sewer Renewal Program 2030 S 8,190,109
10180230 Manhole Renewal Program 2030 S5 1,326,098
10280730 Critical Asset Management 2030 S 8,821,365
10281330 Prioritized Wastewater Collection System Asset Management 2030 s 26,336,923
13090030 Programmatic Contingency 2030 5 5,000,000
Construction Phase Total ' S 49,674,495
Allowances Sub-Total : $ 88,064,843
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CERTIFICATE OF CLERK

IT IS HEREBY CERTIFIED that the foregoing is a true and correct transcribt of resolutions adopted by the .

Board of County Commissioners in session this t B day of t ﬂgm B , 2025,

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the Official Seal of the Office of the Board

of County Commissioners of Hamilton County, Ohio this | Zs day of &[ fum , 2025,

o 3"

Leslie R. ﬁervey, Clerk
Board of County Commissioners
Hamilton County, Ohio
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