
MSD's Consent Decree WWIP Phase 1 Projects (Index 1-119) Cost Summary

Total # of Projects
Total # of 

Projects (by 
new count)

Project Status  
(Consent Decree 

Milestone)

Consent Decree 
Index #

Project ID Basin Neighborhood Phase 1 Project List Completion Date  Expenditures to Date 
 Expenditures to Date 

($2006) 

 Estimated Cost of 
Phase 1  projects 

($2006) per WWIP 

1 1 Completed 1 10141660 Mill Creek Inside Ham Cty/Outside City Norman Ave. Relief Sewer Jan-04  $                          136,246 144,400$                           $                          137,501 
2 2 Completed 2 10141480 Mill Creek Mill Rd. Sewer Sewer Replacement Ph. 1 & Ph. 2 Apr-04  $                      1,843,381 1,940,847$                       $                      1,855,869 
3 3 Completed 3 10142040 Mill Creek Inside Ham Cty/Outside City Compton Rd. Sewer Improvements Apr-04  $                          207,710 222,953$                           $                          210,603 
4 4 Completed 4 10144980 Mill Creek Inside Ham Cty/Outside City Ross Run Grit Pit Apr-04  $                          520,868 546,540$                           $                          523,746 
5 5 Completed 5 10170040 Little Miami Inside Ham Cty/Outside City Euclid & Laurel Avenues SSO 570 & 1017 Relief Sewer Jun-04  $                      3,309,906 3,556,528$                       $                      3,357,676 
6 6 Completed 6 10141260 Mill Creek Inside Ham Cty/Outside City Springdale-Sharonville Sewer Phase 3 Jul-04  $                      2,453,376 2,387,308$                       $                      2,401,605 
7 7 Completed 7 10141720 Mill Creek Inside Ham Cty/Outside City Goodman Ave. Sewer Replacement Aug-04  $                      1,586,172 1,699,093$                       $                      1,607,061 
8 8 Completed 8 10145120 Mill Creek Downtown Eggleston Avenue Tide Gate Replacement (Eggleston & Bold Face) Sep-04  $                             63,117 67,567$                              $                             64,109 
9 9 Completed 9 10170820 Little Miami Inside Ham Cty/Outside City Gungadin/Paddison Rd. Relief Sewer Sep-04  $                      3,095,603 3,288,429$                       $                      3,126,594 

10 10 Completed 10 10141700 Mill Creek Lower Price Hill Mill Creek WWTP Incinerator Modifications Scrubber Aux. Air Supply Oct-04  $                          220,128 213,059$                           $                          215,096 
11 11 Completed 11 10141200 Mill Creek Inside Ham Cty/Outside City Northbrook Relief Sewer Contract II (SSO 628) Nov-04  $                      1,414,301 1,488,810$                       $                      1,423,853 
12 12 Completed 12 10145400 Mill Creek Inside Ham Cty/Outside City Samoht Ridge Relief Sewer Nov-04  $                                3,079 575$                                     $                                2,144 
13 13 Completed 13 10141220 Mill Creek Inside Ham Cty/Outside City North College Hill Replacement Sewer Phases 2D, & 3 Dec-04  $                      5,407,492 5,545,203$                       $                      5,391,761 
14 14 Completed 14 10141740 Mill Creek Inside Ham Cty/Outside City St. Clair Ave. & Elizabeth St. Sewer Replacement Dec-04  $                      1,439,624 1,535,506$                       $                      1,454,250 
15 15 Completed 15 10141580 Mill Creek Lower Price Hill Mill Creek WWTP Liquid Treatment Process Coarse Screen Replacement Ph 1 Jan-05  $                      2,821,411 2,989,047$                       $                      2,813,073 
16 16 Completed 16 10145000 Mill Creek Winton Place CSO 29 Elimination Mitchell Ave. Feb-05  $                          755,345 787,771$                           $                          615,916 
17 17 Completed 17 10141240 Mill Creek Inside Ham Cty/Outside City Sewer 155 Cooper Creek Contracts 2A & 2B Mar-05  $                      5,063,283 5,807,972$                       $                      5,104,573 
18 18 Completed 18 10141300 Mill Creek Inside Ham Cty/Outside City Camberly Acres Pump Station Mar-05  $                          323,149 337,619$                           $                          321,573 
19 19 Completed 19 10170020 Little Miami Madisonville SSO 1053 East Fork Ave. Grating - Camargo Rd. Sewer Replacement Ph. 2 Mar-05  $                      3,435,216 3,601,420$                       $                      3,410,084 
20 20 Completed 20 10141400 Mill Creek Inside Ham Cty/Outside City Deer Park Relief Sewer Apr-05  $                      2,080,246 2,207,788$                       $                      2,076,612 
21 21 Completed 21 10144940 Mill Creek Downtown CSO 451 Elimination Sawyer Point Apr-05  $                             33,147 35,359$                              $                             33,298 
22 22 Completed 22 10141880 Mill Creek Inside Ham Cty/Outside City Laboiteaux Ave. Sewer Replacement, SSO 597 Elimination Jun-05  $                          180,333 192,861$                           $                          181,725 
23 23 Completed 23 10110300 Muddy Creek Inside Ham Cty/Outside City Durango Green - Shady Lane Pump Station Jul-05  $                          537,795 570,461$                           $                          540,150 
24 24 Completed 24 10150000 Polk Run Inside Ham Cty/Outside City Polk Run WWTP Ph 2 STO Sep-05  $                    11,595,132 11,051,489$                     $                    11,186,361 
25 25 Completed 25 10150240 Polk Run Inside Ham Cty/Outside City Supplemental Agreement for Maple Ave. Sewer Upgrade Sep-05  $                          232,413 246,237$                           $                          233,361 
26 26 Completed 26 10144920 Mill Creek Queensgate CSO 4 Modifications Harrison & State Aves. East Oct-05  $                          170,599 186,431$                           $                          171,990 
27 27 Completed 27 10145020 Mill Creek Northside Montana Ave. Sewer Separation Oct-05  $                          163,454 167,076$                           $                          138,382 
28 28 Completed 28 10141680 Mill Creek Inside Ham Cty/Outside City 406 Elliot Ave. Sewer Replacement Nov-05  $                          130,499 138,736$                           $                          130,892 
29 29 Completed 29 10145080 Mill Creek East End Eastern Ave. Sewer Separation (Collins to Bayou) Phase 2 Nov-05  $                          453,569 480,501$                           $                          451,318 
30 30 Completed 30 10170940 Little Miami Inside Ham Cty/Outside City Stewart Rd. East Regulator - CSO 557 Elimination Nov-05  $                          415,802 438,296$                           $                          412,420 
31 31 Completed 31 10141360 Mill Creek Winton Hills Garden Hill Pump Station Elimination Dec-05  $                      1,075,958 1,127,343$                       $                      1,065,355 
32 32 Completed 32 10141620 Mill Creek Lower Price Hill Mill Creek WWTP Solids Mgmt Plan (Centrifuge Procurement - Phase 3A) Dec-05  $                      2,711,614 2,584,479$                       $                      2,616,020 
33 33 Completed 33 10144960 Mill Creek South Fairmount CSO 3 High Water/Dry Weather Protection - Harrison & State Ave. West Dec-05  $                          326,386 345,469$                           $                          325,357 

No Index 34

34 34 Completed 35 10141760 Mill Creek Lower Price Hill Mill Creek WWTP Raw Sewage Pumps Dec-05  $                      3,181,568 3,378,896$                       $                      4,018,226 
35 35 Completed 36 10120400 Taylor Creek Inside Ham Cty/Outside City Arrow St. WWTP Elim. & North Bend Crossing Pump Station Elim. Jan-06  $                      1,410,661 1,470,514$                       $                      1,397,845 
36 36 Completed 37 10141640 Mill Creek Lower Price Hill Mill Creek WWTP Solids Mgmt. Plan (Centrifuge Installation - Phase 3B) - Sludge Thickening Feb-06  $                    10,208,487 11,060,062$                     $                    10,208,487 

37 37 Completed 38 10144900 Mill Creek
College Hill, Northside, Winton 

Place Ludlow Run Relief Sewer Mar-06  $                      2,701,260 2,807,328$                       $                      3,106,250 
38 38 Completed 39 10145240 Mill Creek Winton Hills Este Avenue Flood Remediation Project Jul-06  $                             97,846 98,166$                              $                          167,551 
39 39 Completed 40 10145140 Mill Creek Carthage Givaudan Sewer Separation Sep-06  $                             73,302 73,455$                              $                             67,933 
40 40 Completed 41 10170060 Little Miami Inside Ham Cty/Outside City Mariemont Outfall Sewer SSO 679A, 679B & 680 Elimination Sep-06  $                      9,120,746 9,359,754$                       $                      9,081,115 
41 41 Completed 42 10171420 Little Miami Linwood CSO 86 High Water/Dry Weather Protection - Archer St. Div Dam Sep-06  $                          253,107 290,439$                           $                          244,636 
42 42 Completed 43 10171820 Little Miami East End Beechmont Avenue Area Sluice/Shear Gate Replacements Oct-06  $                      2,007,541 2,021,159$                       $                      1,979,757 
43 43 Completed 44 10141500 Mill Creek Inside Ham Cty/Outside City Pleasant Run PS Facilities Plan Nov-06  $                      6,482,321 6,823,995$                       $                      6,817,628 
44 44 Completed 45 10170800 Little Miami Inside Ham Cty/Outside City Berkley Woods PS Elimination Nov-06  $                          216,852 219,117$                           $                          321,991 
45 45 Completed 46 10120340 Taylor Creek Inside Ham Cty/Outside City Streamwood Pump Station Elimination Dec-06  $                          320,976 324,202$                           $                          367,607 
46 46 Completed 47 10141380 Mill Creek College Hill N. Bend Rd./Connecticut Sewer Dec-06  $                          996,252 1,001,353$                       $                      1,188,652 
47 47 Completed 48 10141820 Mill Creek Inside Ham Cty/Outside City SSO 700 CEHRS Treatment Facility Dec-06  $                    14,458,441 14,951,913$                     $                    14,230,459 
48 48 Completed 49 10170840 Little Miami Inside Ham Cty/Outside City Johnson Road Pump Station Elimination Phases 1 & 2 Mar-07  $                          647,029 656,927$                           $                          859,015 
49 49 Completed 50 10142000 Mill Creek Lower Price Hill SSO 574 Elimination - W. Branch Mill Creek May-07  $                          479,365 482,130$                           $                          794,722 
50 50 Completed 51 10141420 Mill Creek Inside Ham Cty/Outside City Centurion Estates PS Elimination Jun-07  $                          408,665 413,484$                           $                          692,622 
51 51 Completed 52 10141600 Mill Creek Lower Price Hill Mill Creek WWTP Coarse Screens Replacement Ph 2 Jun-07  $                      3,211,697 3,246,273$                       $                      3,620,680 
52 52 Completed 53 10141340 Mill Creek Inside Ham Cty/Outside City Greenridge 5th PS Upgrade Sep-07  $                          667,641 654,542$                           $                          668,196 
53 53 Completed 54 10150011 Polk Run Inside Ham Cty/Outside City Polk Run WWTP PS Elimination Sewer Ph3A Sep-07  $                          583,160 1,806,484$                       $                          667,943 
54 54 Completed 55 10145200 Mill Creek Downtown CSO 450 Elimination Butler St. Oct-07  $                             99,533 98,142$                              $                             94,432 
55 55 Completed 56 10172200 Little Miami Oakley Broadview Dr & Country Club Place Sewer Separation Nov-07  $                      1,154,690 1,142,550$                       $                      1,521,582 
56 56 Completed 57 10141780 Mill Creek Inside Ham Cty/Outside City Arrowhead Ct. PS Upgrade & Marview Terrace PS Elimination Dec-07  $                          733,546 720,385$                           $                          788,641 
57 57 Completed 58 10145040 Mill Creek Downtown West 3rd St., Ph3 CSO 437 Dec-07  $                          316,495 339,021$                           $                          356,683 
58 58 Completed 59 10130420 Muddy Creek Inside Ham Cty/Outside City Wulff Run Rd. Parallel Sewer Jan-08  $                          107,544 105,352$                           $                          152,187 
59 59 Completed 60 10145220 Mill Creek Inside Ham Cty/Outside City Ross Run CSO 487 Twin Outfall Jan-08  $                      4,440,099 4,419,749$                       $                      4,491,478 
60 60 Completed 61 10145100 Mill Creek Inside Ham Cty/Outside City Ross Run Sewer Separation Apr-08  $                      1,838,788 1,805,524$                       $                      1,957,626 
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61 61 Completed 62 10160000 Sycamore Creek Inside Ham Cty/Outside City Sycamore WWTP Upgrad (50 MGD), Phases 1 & 2 Apr-08  $                    33,210,829 33,108,695$                     $                    29,601,788 
62 62 Completed 63 10131200 Muddy Creek Inside Ham Cty/Outside City Mt. St. Joseph Sewer Replacement Jul-08  $                          608,577 598,483$                           $                      1,030,826 
63 63 Completed 64 10120380 Taylor Creek Inside Ham Cty/Outside City Hengehold 4th & Yates 3rd Pump Station Elimination Oct-08  $                          920,120 891,361$                           $                      1,101,154 

64 64 Completed 65
10141839
10141840 Mill Creek #N/A McGrew Ave. Pump Station Upgrade Oct-08  $                          350,001 342,547$                           $                          309,253 

65 65 Completed 66 10120360 Taylor Creek Inside Ham Cty/Outside City Pebble Creek WWTP Oct-08  $                      1,146,091 1,109,256$                       $                      1,476,446 
66 66 Completed 67 10142440 Mill Creek Roselawn 7601 Production Dr. Grating Dec-08  $                          156,580 147,745$                           $                          226,997 
67 67 Completed 68 10172090 Little Miami Inside Ham Cty/Outside City Kenwood Rd. Pump Station Elimination Dec-08  $                      1,748,637 1,674,116$                       $                      2,132,375 
68 68 Completed 69 10150012 Polk Run Inside Ham Cty/Outside City Polk Run WWTP Improvements Ph 3B Dec-08  $                      1,555,135 1,482,222$                       $                      2,127,133 
69 69 Completed 70 10141440 Mill Creek Inside Ham Cty/Outside City Millbrook 1 Pump Station Upgrade Dec-08  $                          661,438 639,981$                           $                          704,872 
70 70 Completed 71 10170560 Little Miami Inside Ham Cty/Outside City Britney Acres Pump Station Upgrade - Woodruff Rd @ 8 Mile Jan-09  $                          828,849 804,302$                           $                      1,001,671 
71 71 Completed 72 10141520 Mill Creek Inside Ham Cty/Outside City Arrowood Pump Station Elimination Jan-09  $                          931,317 893,954$                           $                      1,038,808 

No index 73

72 72 Completed 74 10145280 Mill Creek Clifton CSO 482 Mitchell Avenue Real Time Control Facility Aug-11  $                      2,409,240 2,291,129$                       $                      2,643,352 
73 73 Completed 75 10145300 Mill Creek Northside CSO 125 Badgeley Run Outfall Real Time Control Facility Aug-11  $                      2,257,057 2,160,898$                       $                      2,922,912 

74 74 Completed 76 10145180 Mill Creek Inside Ham Cty/Inside & Outsid Mill Creek Interceptor Diversion Chamber Feb-11  $                      1,470,752 1,407,160$                       $                      1,588,861 
75 75 Completed 77 10145320 Mill Creek South Fairmount Lick Run Interceptor Chamber Real Time Control Aug-11  $                          935,763 889,471$                           $                      1,453,334 
76 76 Completed 78 10130560 Muddy Creek Sayler Park Muddy Creek WWTP Secondary Flow Enhancement Aug-12  $                    12,025,636 11,551,884$                     $                    11,023,486 
77 77 Completed 79 10130565 Muddy Creek Sayler Park Muddy Creek WWTP Effluent Pumping Upgrade Aug-12  $                      2,177,835 2,082,849$                       $                      3,409,124 
78 78 Completed 80 10170780 Little Miami East End Little Miami WWTP Activated Sludge Thickening Feb-11  $                      6,987,937 6,661,753$                       $                      5,776,675 
79 79 Completed 81 10130680 Muddy Creek Inside Ham Cty/Outside City Harwinton Lane Sewer Replacement Oct-11  $                          952,270 910,283$                           $                      1,166,716 
80 80 Completed 82 10141540 Mill Creek Inside Ham Cty/Outside City Winton 1 & 2 and Sherwood Pump Stations Consolidation, Phase 1 Nov-13  $                      2,506,180 2,423,900$                       $                      2,399,094 
81 81 Completed 83 10141560 Mill Creek Inside Ham Cty/Outside City Winton 1 & 2 and Sherwood Pump Stations Consolidation, Phase 2 Nov-13  $                      1,237,579 1,176,927$                       $                      1,660,263 
82 82 Completed 84 10160005 Sycamore Creek Inside Ham Cty/Outside City Sycamore WWTP Ph 3 May-13  $                      9,799,380 9,263,993$                       $                      8,885,201 
83 83 Completed 85 10160010 Sycamore Creek Inside Ham Cty/Outside City Sycamore WWTP Ph 4 Jun-13  $                      2,672,538 2,544,703$                       $                      2,767,067 
84 84 Completed 86 10180600 Mill Creek Lower Price Hill Mill Creek WWTP Sludge Incinerator Replacements Sep-14  $                    84,062,405 79,935,434$                     $                    71,079,014 
85 85 Completed 87 10120420 Taylor Creek Inside Ham Cty/Outside City Diamond Oaks, Regency Ridge, Windmere 3rd Pump Station Eliminations Aug-11  $                          968,797 931,321$                           $                      1,643,019 
86 86 Completed 88 10170081 Little Miami Pleasant Ridge Montgomery and Lester Sewer Replacement May-12  $                      1,410,463 1,336,195$                       $                      1,042,580 
87 87 Completed 89 10144441 Mill Creek East End, Walnut Hills 1852 Columbia Parkway Sewer Separation May-12  $                      5,012,337 4,571,551$                       $                      1,986,505 
88 88 Completed 90 10144880 Mill Creek Lower Price Hill Mill Creek WWTP Preliminary and Primary Treatment Improvement (Grit Removal) Apr-13  $                    45,346,656 40,857,708$                     $                    36,931,273 
89 89 Completed 91 10120460 Taylor Creek Inside Ham Cty/Outside City Towers East Pump Station Elimination May-14  $                      2,221,520 1,996,932$                       $                      2,203,550 
90 90 Completed 92 10144884 Mill Creek Lower Price Hill Mill Creek WWTP Secondary Treatment Upgrade/Rehab Jun-13  $                    38,324,522 34,764,201$                     $                    41,245,616 

91 (bundle)
91
92 Completed 93-95

10171980
10170176 Little Miami #N/A

Eastern/Delta Ave. Phase 1A
Stanley Avenue Lateral Relocations Dec-13  $                    48,675,728 46,256,295$                     $                    78,672,957 

92 93 Completed 93-95 10171920 Little Miami East End Eastern/Delta Ave.Sewer Separation Phase 2 Oct-13  $                    10,328,595 9,486,038$                      

93 (bundle)
94
95 Completed 93-95

10171900
10171880 Little Miami #N/A

Eastern/Delta Ave. Sewer Separation Phase 3
Eastern/Delta Ave. Sewer Separation Phase 4 (Phase 4) 7/15/2011  $                      6,725,674 5,822,425$                      

94 96 Completed 96 10131220 Muddy Creek Inside Ham Cty/Outside City Glenview Pump Station Upgrade Dec-18  $                          954,059 762,133$                           $                          760,302 
95 97 Completed 97 10142240 Mill Creek Inside Ham Cty/Outside City Blue Rock Rd. Sewer Separation Oct-15  $                      2,464,680 2,111,827$                       $                      1,900,112 

96 (bundle)

98
99

100 Completed 98-99

10171840
10171862
10171863 Little Miami #N/A

CSO 471 Grandin Rd. Reg. Improvements
CSOs 470 and 471 Sewer Separation - Phases 3 and 4

(Phase 3) 11/9/2015           
(Phase 4) 9/14/2015  $                      2,012,463 1,709,905$                       $                      1,894,270 

97 (bundle)
101
102 Completed 98-99

10171860
10171861 Little Miami #N/A CSO 470 Eastern Ave. Sewer Separation - Phases 1 and 2

 (Phase 1)  1/24/2018                             
(Phase 2) 10/15/2012  $                          872,594 780,745$                          

98 103 Completed 100 10131180 Muddy Creek Sayler Park Muddy Creek Dewatering Improvements Nov-21  $                      7,038,866 5,654,663$                       $                      1,248,000 

99  (bundle)
104
105 Completed 101

10131170
10131240 Muddy Creek #N/A

Muddy Creek WWTP Bundle
Muddy Creek WWTP Grit Improvements 10131170 - 04/26/2013  $                      5,133,416 4,353,319$                       $                      4,470,000 

100 106 Completed 102 10142020 Mill Creek Inside Ham Cty/Outside City Daly Road Sewer Replacement (Daly Road to Compton Road) Oct-16  $                      7,544,893 6,464,773$                       $                    14,248,030 
107 Deferred to Phase 2 103 10145500 Mill Creek Lower Price Hill Mill Creek WWTP Auxillary Outfall Improvements  $                                        -   -$                                     15,163,200$                    

101
108
109 Completed 104

10145550
10145560 Mill Creek #N/A

Mill Creek WWTP Bundle
Mill Creek WWTP Secondary Bypass Weir Dec-14  $                          579,715 515,446$                           $                          137,000 

110

Work performed under 
MSD's Operating 

Budget 105 10145580 Mill Creek Lower Price Hill Millcreek WWTP Additional Primary Sludge Pumping Jul-13  $                                        -   -$                                     1,315,000$                      
102 111 Completed 106 10143920 Mill Creek Westwood CSO 194 High Point Sewer Separation May-17  $                      1,355,552 1,180,768$                      4,118,866$                      
103 112 Completed 107 10143940 Mill Creek Inside Ham Cty/Outside City CSO195 Westwood Northern Sewer Separation Sep-17  $                      2,098,865 1,723,704$                      2,821,293$                      
104 113 Completed 108 10143960 Mill Creek Inside Ham Cty/Outside City CSO 525 Mt. Airy Grating Sewer Separation May-13  $                      3,185,827 2,838,088$                      2,414,307$                      
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105
114
115 Post-Construction 109

10130740
10130741 Muddy Creek #N/A

Werk & Westbourne EHRT Facility
Werk and Westbourne EHRT Facility Property Demolition Post-Construction  $                    42,333,956 33,521,606$                    26,634,389$                    

106 116 Completed 110 10141080 Mill Creek Clifton Northside Bundle: Ludlow and Lafayette Parallel Sewer Sep-19  $                      2,331,912 1,767,161$                      865,920$                          
107 117 Completed 111 10143220 Mill Creek Clifton Northside Bundle: CSO 179 Sewer Separation (Scarlet Oaks Regulator) Sep-17  $                      1,658,680 1,324,540$                      1,306,000$                      

Lower Mill Creek Partial Remedy: 322,806,429$                  250,704,870$                  244,342,000$                  
LMCPR Planning Completed 112 10145660 Mill Creek Lower Price Hill Lower Mill Creek Partial Remedy (LMCPR) Aug-12  $                    17,849,589 15,975,413$                     

108 118 Completed 112 11240030 Mill Creek West Price Hill LMCPR: Wyoming and Minion Avenues Sewer Separation (Lick Run) Jun-18  $                      3,342,671 2,626,920$                        
109 119 Completed 112 11240050 Mill Creek South Fairmount, Westwood LMCPR: Harrison Avenue Sewer Separation Phase A  (Lick Run) Oct-13  $                      2,344,116 2,052,700$                        
110 120 Completed 112 11240010 Mill Creek West Price Hill, Westwood LMCPR: Sunset Avenue, Sunset Lane & Rapid Run Pike Sewer Separation (Lick Run) Dec-16  $                      8,299,249 6,812,104$                        
111 121 Completed 112 11240051 Mill Creek South Fairmount LMCPR: Harrison Avenue Sewer Separation Phase B  (Lick Run) May-15  $                      1,441,800 1,230,466$                        

112 122 Completed 112 11240170 Mill Creek East Price Hill, South Fairmount LMCPR: Quebec Heights Sewer Separation  (Lick Run) Sep-19  $                      4,354,312 3,424,454$                        
113 123 Completed 112 11240270 Mill Creek South Fairmount, Westwood LMCPR: Queen City Ave Sewer Separation Phase 1  (Lick Run) Sep-15  $                      8,740,879 7,395,654$                        
114 124 Completed 112 11040010 Mill Creek East Price Hill LMCPR: Rapid Run Park Source Control  (Lick Run) Nov-14  $                      2,039,564 1,748,829$                        
115 125 Completed 112 11240090 Mill Creek South Fairmount LMCPR: White Street Separation (Lick Run) Oct-17  $                      4,291,335 3,514,995$                        
116 126 Completed 112 11240001 Mill Creek South Fairmount LMCPR: Lick Run Property Demolitions (Lick Run)  $                      1,992,830 1,649,129$                        
117 127 Completed 112 11240110 Mill Creek South Fairmount LMCPR: Quebec Rd. Sewer Separation (Lick Run) Mar-21  $                      7,928,791 6,001,919$                        
118 128 Completed 112 11240150 Mill Creek Westwood LMCPR: Queen City and Cora Aves R/W Sewer Separation (Lick Run) Jul-20  $                      3,885,459 3,046,263$                        
119 129 Completed 112 11240130 Mill Creek Westwood LMCPR: Queen City Ave. Separation Ph. 2 (Lick Run) Feb-21  $                    15,021,650 11,390,445$                     
120 130 Project in Closeout 112 11240000 Mill Creek South Fairmount LMCPR: Lick Run Valley Conveyance System (Lick Run) ongoing  $                 190,122,079 145,039,031$                  
121 131 Completed 112 11243840 Mill Creek Northside LMCPR: CSO 127 & 128 Stream Separations (West Fork) Aug-15  $                          314,170 267,488$                             

122
132, 133, 

134 Completed 112

10240017
10240018
10240019 Mill Creek West Fork

LMCPR: CSO 125 Stream Separation Phase C (West Fork) - tree removal
LMCPR: CSO 125 Stream Separation Phase C (West Fork) - phase 1
LMCPR: CSO 125 Stream Separation Phase C (West Fork) - phase 2 ongoing  $                    13,570,149 10,154,123$                     

123 135 Completed 112 11243140 Mill Creek Winton Hills LMCPR: CSO 217/483 Source Control Phase A (Kings Run) Sep-21  $                      6,791,905 5,323,477$                        

124 136, 137 Completed 112
11243142
11243143 Mill Creek Winton Hills

LMCPR: CSO 217/483 Source Control Phase A2 (Kings Run)
LMCPR: CSO 217/483 Source Control Phase A3 (Kings Run)

 (Phase A2) 8/2/2023             
(Phase A3) 11/26/2018

 $                      8,261,960 6,120,439$                        
125 138 Completed 112 11243141 Mill Creek Winton Hills LMCPR: CSO 217/483 Source Control Phase B (Kings Run) Aug-23  $                    13,515,901 10,181,298$                     

126 139 Completed 112 10240021 Mill Creek Winton Hills LMCPR: CSO 217/483 Source Control Phase C (Kings Run)
9/18/18 (substantially 

complete)  $                      4,411,313 3,474,403$                        
127 140 Completed 112 11240020 Mill Creek Inside Ham Cty/Outside City LMCPR: CSO 181 Real Time Control (Bloody Run) Oct-18  $                      4,286,706 3,275,318$                        

Index 113 WWIP 
Allowances thru 

2018

Includes: Sewer Backup (SBU) Program, Sewer Lining Program, Manhole Rehabilitation Program, Rainfall Derived 
Infiltration and Inflow Program, Home Sewage Treatment System (HSTS) Elimination Program, Urgent Capacity 
Response Program, WWIP Progress Studies and Recreation Management Program, Sustainable Infrastructure, and 
Building Sewers Program.   $                   216,219,503  $                   196,749,276 308,038,261$                  

128 141 Completed 114 10170080 Little Miami Pleasant Ridge Upper Duck Bundle: SSO 1000 Elimination Dec-18  $                          934,589 704,459$                           $                      1,815,294 
129 142 Completed 115 10170100 Little Miami Kennedy Heights Upper Duck Bundle: SSO 228 Elimination Oct-18  $                      2,347,838 1,755,556$                       $                      1,381,001 
130 143 Completed 116 10171580 Little Miami Pleasant Ridge Upper Duck Bundle: CSO 54 Improvements Dec-18  $                          383,760 290,860$                           $                          277,344 

131 144

Work performed under 
MSD's Operating 

Budget 117 10171620 Little Miami Pleasant Ridge CSO 187 Improvements  $                                        -   -$                                      $                          277,345 

132

145
146
147 Completed 118

10171740
10171741
10171742 Little Miami Oakley

CSO 551 Sewer Separation
Oakley Station CSO 551 and CSO 553 Separation Sewer
CSO 551 Sewer Separation - Tree Clearing Feb-15  $                    10,624,420 9,208,346$                       $                      3,781,924 

133 148
Done as part of Index 

118 119 10171780 Little Miami Oakley CSO 553 Sewer Separation  $                                        -   -$                                      $                      1,926,561 

Project Indices 1-119 1,083,932,423$      960,841,845$           1,085,852,613$      
Planning & Design during Phase 1 for Phase 2 60,464,097$             

Totals 1,146,316,710$      
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