

#### Kenwood Hills Local Sewer Public Hearing

October 3, 2024



#### Background

- Located in the City of Madeira, Hamilton County, Ohio on along Coachlite Way, Margo Lane, Oakvista Drive, Mapleridge Drive, Kenwood Hills Drive, Maplespur Lane, and Vistaridge Lane
- Initiated by citizen petition per MSD R&R Section 1805
- Benefits 160 parcels (159 singlefamily parcels; one forestry with building parcel) currently served by HSTSs
- Initial polling indicates 81 owners in support (50.6%); 63 opposed; no response from 16
- Design authorized 12/15/15




### Proposed Project

- 9,500 linear feet of 8" gravity sewer
- 3,300 linear feet of 2-inch low pressure force main
- 160 laterals
  - Approximately 59
     properties are expected to need grinder pumps
- Outfall to existing MSD sanitary sewer near Camargo Road
- Construction anticipated
   October 2025 February 2027



# **Kenwood Hills Local Sewer**


City of Madeira, Hamilton County, Ohio



# Map Legend Existing Sewer Existing Manholes Benefited Properties Proposed Sewer



Hamilton County Boundary



#### Properties expected to need grinder pumps





#### **Current Status**

- Design 100% complete
- Property acquisitions not complete (appropriation action needed for Baltimore & Ohio Railroad Co.)
- Approximately \$600,000
   MSD funds spent



## **Project Costs**

- Total Estimated Project Cost = \$12,369,038
  - MSD's Total Estimated Cost = \$10,454,838 (85%)
  - Property Owners' Total EstimatedCost = \$1,914,200 (15%)
    - Does not include private side costs (e.g., plumbing, HSTS abandonment); interest/charges/fees may apply if paid through property taxes



#### Tentative Assessment

### Total Cost / # of properties = Per Parcel Assessment

- Subtract Primary MSD Credit (\$10,700 in 2024)
- Subtract Secondary MSD Credit (reduce to \$12,000, if needed)
- Subtract HSTS Credit, if applicable (5511 Mapleridge)
- = Net Per Parcel Assessment\*



\* Does not include private side costs (e.g., plumbing, HSTS abandonment); interest/charges/fees may apply if paid through property taxes

#### Assessment

- Final assessment would take place in May/June 2028 after construction is complete
- Property owners would be invoiced for the assessed costs and can choose to:
  - Pay in full or part in 30 days and/or
  - Pay the balance through property taxes over 20 years (interest/charges/fees may be included)



### Next Steps

- Conclude and close public hearing
- Five-day waiting period for receipt of any written comments
- Resolution addressing any objections (Nov/Dec 2024, if needed)
- Resolution to proceed with construction (Dec/Jan 2024)
- 10-day waiting period for any appeal, if applicable
- Easement appropriation, if applicable (January
   June 2025)
- Resolution appropriating construction funding, if applicable (June 2025)
- Construction, if applicable (October 2025 -February 2027)
- Final Assessment, if applicable (May/June 2028)






PREVENT. PROMOTE. PROTECT.

# Kenwood Hills Local Sewer Project 10370025 Public Hearing

Division of Water Quality 10/03/2024




System Types	
Cavitette	152
Coate	1
ISF	1
Jet	2
Jet Upflow	1
Leach Lines	1
Puraflow with mound	1
Holding Tank	1
Total	160



#### **Cavitette Aeration Units**

& General STS Operation and Maintenance





- System Predated Any Standards
- Lacks Settling Tank
- No Surge Capacity
- Tank Concrete Degrades/Leaks
- Repairs and Replacement Are EXPENSIVE



#### **Problematic Collector Lines**

**Connection with Storm Sewer Illegal (Phase II CWA)** 

**Aging Infrastructure/Expensive Repairs** 

**Concentration of Pollution** 











#### **Questions & Comments**

